




Limited Scope Concept Report – Page 2 P.I. Number: 0015019
County: Fulton

PROJECT LOCATION MAP

15th Street Extension FM SR 9/West Peachtree Street to CS 673/Williams Street

END  PROJECT
PI# 0015019

BEGIN  PROJECT
PI# 0015019

15th ST

N



Limited Scope Concept Report – Page 3 P.I. Number: 0015019
County: Fulton

PLANNING & BACKGROUND DATA
Project Justification Statement:  (Provided by Midtown Alliance)

The Midtown district is one of the most densely and economically significant activity centers in the Atlanta
region, supporting 65K jobs and 20K+ residents within a 1 sq mile area. This project is to extend 15th St.
west two blocks from West Peachtree St. to Spring St. and Williams St. An extended 15th St. will provide
better circulation for vehicles, bicycles, and pedestrians through the Midtown area. The proposed extension
will improve traffic circulation and connectivity for both existing and future developments and will alleviate
traffic congested parallel streets such as 14th and 16th Streets, in particular 14th Street, during the peak
traffic periods. Today, the 14th Street corridor experiences major traffic congestion leading to lost
productivity, stress, and excessive vehicle emissions.  14th Street is overtaxed as one of only three
Interstate access points serving Midtown and the only connection north of 10th Street.  It is also the only
east/west street north of 10th St that connects from Peachtree St to Williams St.  14th Street intersections
currently operate at LOS D or worse during peak periods, with an AADT between Spring Street and Williams
Street of 30,694.  The high peak period traffic volumes cause major disruptions along 14th Street itself
(such as conflicts with turning vehicles or traffic stopped by police officers to let traffic exit a driveway) and
spillback from congestion along other major corridors such as I-75/I-85, Spring Street or Peachtree Street.

Based on just those projects currently under construction and proposed to date, the 15th Street, and the
14th Street corridors east of the Connector will experience unprecedented growth over the next five years
with an additional 3,114 residential units, 151K sf of retail, 200K sf of office space, and 340 hotel rooms

Existing conditions: N/A

Other projects in the area:
· PI# 0012595 Spring Street Pedestrian Mobility and Safety Improvement Project from

Peachtree to 17th  Street
· Art Center MARTA TOD
· 13th Street one-way to two-way operation from Juniper St. to Piedmont Ave.

MPO: Atlanta TMA TIP #: AT-306

Congressional District(s): 5

Federal Oversight: ☐PoDI ☒Exempt ☐State Funded ☐Other

Projected Traffic: AADT 24 HR T:  6.0 %
Current Year (2018):   N/A     Open Year (2023):   9,725 Design Year (2043):  11,825

                                  Open Year + 2 (2025) : 9,950 Design Year +2 (2045) : 12,075
Traffic Projections Performed by:   Jacobs
Date approved by the GDOT Office of Planning:  10/23/2018

Functional Classification (Mainline):  Urban Local Road

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Warrants met: ☐None ☒Bicycle ☒Pedestrian ☐Transit
Pedestrian Warrant #1 & 4, Bicycle Warrant #1 & 3

Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? ☒No ☐Yes
Feasible Pavement Alternatives: ☒HMA ☐PCC ☐HMA & PCC
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DESIGN AND STRUCTURAL
Description of Proposed Project: The project is a multi-modal connection that extends 15th Street
from its current end point at West Peachtree two blocks west to Williams Street. The entire extension
will be implemented on GDOT right-of-way eliminating the need for costly and time consuming land
acquisition. The project is designed as a three lane section between West Peachtree Street and
Spring Street with one through lane, a dedicated left turn lane at Spring Street and one through lane
and a dedicated left turn lane at West Peachtree Street. There is a single through lane in each
direction between Spring Street and Williams Street. Travel lanes are planned to be 11-feet wide. New
traffic signals are proposed at 15th and Spring Street and at Williams Street. The corridor will have 10-
foot sidewalks with a 5-foot furniture zone with trees and street lights, and striped 5-foot wide bike
lanes providing a direct connection to the Arts Center MARTA station. Total length of the project is
approximately 0.16 miles.

Major Structures:
Structure ID Existing Proposed

Underground
detention vault

The vault is 18’ X 40’ X 3’ deep and
is located next to the sidewalk on the
east side of Spring Street.

The existing vault is unable to
support traffic loads and therefore
will be demolished. The cost to fill
structure with concrete is
estimated to be $60,000.

*The project will coordinate with City of Atlanta Department of Watershed Management regarding the
underground detention vault.

Accelerated Bridge Construction (ABC) techniques anticipated:  No  Yes

Mainline Design Features:  15th Street: Urban Local Road
Feature Existing Policy Proposed

Typical Section
- Number of Lanes 3 (15th Street

east of project)
2

- Lane Width(s) N/A (new
constr)

10 to 12 FT 11 FT

- Median Width & Type N/A N/A
- Border Area Width N/A 10’ – 16’ 15’-6”
- Outside Shoulder Slope N/A (new constr) 2% 2%
- Inside Shoulder Width N/A N/A
- Sidewalks N/A (new constr) 10’
- Auxiliary Lanes N/A 11’ – 12’ 11’
- Bike Accommodations N/A (new constr) 4 FT 5 FT
Posted Speed 25 MPH (15th

Street east of the
project)

25 MPH

Design Speed Unknown 25 MPH
Minimum Horizontal Curve Radius N/A (new constr) 154 FT 500 FT
Maximum Superelevation Rate N/A (new constr) 4.0% 3.0%
Maximum Grade N/A (new constr) 11.0% 11.0%
Access Control By Permit By Permit By Permit
Design Vehicle S-BUS-40
Check Vehicle S-BUS-40
Pavement Type HMA (connecting

Streets)
HMA

*According to current GDOT design policy if applicable
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Is the project located on a NHS roadway? ☒ No ☐ Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated:

FHWA/AASHTO Controlling Criteria No
Undeter-

Mined Yes
Appvl Date

(if applicable)
1. Design Speed ☒ ☐ ☐

2. Design Loading Structural Capacity ☒ ☐ ☐

3. Stopping Sight Distance ☒ ☐ ☐

4. Horizontal Curve Radius ☒ ☐ ☐

5. Maximum Grade ☒ ☐ ☐

6. Vertical Clearance ☒ ☐ ☐

7. Superelevation Rate ☒ ☐ ☐

8. Lane Width ☒ ☐ ☐

9. Cross Slope ☒ ☐ ☐

10. Shoulder Width ☒ ☐ ☐

Design Variances to GDOT Standard Criteria anticipated:

GDOT Standard Criteria
Reviewing

Office No
Undeter-

mined Yes
Appvl Date

(if applicable)
1. Access Control DP&S ☒ ☐ ☐

2. Shoulder Width DP&S ☒ ☐ ☐

3. Intersection Sight Distance
(Due to proposed trees along 15th Street
contained in Midtown’s SPI-16 zoning)

DP&S ☐ ☒ ☐

4. Intersection Skew Angle DP&S ☒ ☐ ☐

5. Tangent Lengths on Reverse Curves DP&S ☒ ☐ ☐

6. Lateral Offset to Obstruction
(Due to lighting poles and trees in the
furniture zone contined in Midtown’s SPI-
16 zoning)

DP&S ☐ ☐ ☒

7. Rumble Strips DP&S ☒ ☐ ☐

8. Safety Edge DP&S ☐ ☐ ☐

9. Median Usage DP&S ☒ ☐ ☐

10. Roundabout Illumination Levels DP&S ☒ ☐ ☐

11. Pedestrian, Bicycle, and Transit
Warrants

DP&S ☒ ☐ ☐

12. ADA requirement in PROWAG DP&S ☒ ☐ ☐

13. GDOT Construction Standards DP&S ☒ ☐ ☐

14. GDOT Drainage Manual
(Due to the CoA Combined Sewer Outflow
system)

DP&S ☐ ☒ ☐

Lighting required: ☐ No ☒ Yes
The lighting design will follow the Midtown’s SPI-16 zoning requirements and the allowable photometric
design.

Off-site Detours Anticipated: ☒ No ☐ Undetermined ☐ Yes
If yes: Roadway type to be closed: ☐ Local Road ☐ State Route
Detour Route selected: ☐ Local Road ☐ State Route
District Concurrence w/Detour Route: ☐ No/Pending ☐ Received
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Transportation Management Plan [TMP] Required: ☐ No ☒ Yes
If Yes: Project classified as: ☒ Non-Significant
TMP Components Anticipated: ☒ TTC

INTERCHANGES AND INTERSECTIONS
Interchanges/Major Intersections:

US 19/SR 9 NB (West Peachtree Street, 5 lanes, one way): The signal modification on West
Peachtree Street will allow a single left turn onto 15th Street. A signal will be added for 15th Street
eastbound to allow for a single left turn onto West Peachtree and a single through movement for 15 th

Street.

US19/SR 9 SB (Spring Street, 4 lanes, one way): A signal will be added to this intersection to allow
for a through movement on 15th street (a single lane), a right turn for Spring Street onto 15th Street
westbound, and a single left turn for Spring Street onto 15th Street.

Williams St. (2 lanes, one way): A signal will be added to this intersection to allow for a right turn for
15th Street onto Williams Street northbound, and a single right turn for Williams Street onto 15 th Street.

Intersection Control Evaluation (ICE) Required:  No  Yes
See Attachment #8 which includes the following:

· ICE Stage 1
· ICE Stage 2
· Approved Waiver Request

Roundabout Peer Review Required: ☒ No ☐ Yes ☐ Completed – Date:

UTILITY AND PROPERTY
Railroad Involvement: N/A

Utility Involvements:
Gas: Southern Co. Gas (formerly AGL)
Power: Georgia Power Company
Water: City of Atlanta Department of Watershed Management
Communication:

Level 3 Communications, Inc.
Comcast
Fiberlight, LLC
AT&T
XO/AGLN
ZAYO Fiber Solutions
Verizon/MCI

SUE Required: ☐ No ☒Yes

Public Interest Determination Policy and Procedure recommended? ☒ No ☐ Yes

Right-of-Way: Existing width:  75 to 95 ft. Proposed width:  75 to 95 ft.
Required Right-of-Way anticipated: ☒ None ☐ Yes ☐ Undetermined
Easements anticipated: ☐ None ☒ Temporary ☐ Permanent ☐ Utility ☒Other (Driveway)

Anticipated total number of impacted parcels:  3
Displacements anticipated: Businesses: 0
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Residences: 0
Other:

     Total Displacements:  0

Impacts to USACE property anticipated? ☒ No ☐ Yes ☐ Undetermined

CONTEXT SENSITIVE SOLUTIONS
Issues of Concern: The AMLI development on the north side of 15th Street constructed the buildings
with the new 15th Street in mind.  There are three locations that are very sensitive to the elevations of
the final roadway and sidewalk layout. The first being the main entrance to the building on the northwest
corner of the intersection of 15th and West Peachtree Street. The second is a bicycle facility for the
residents that is mid-block on 15th Street.  The third is an access point for the new parking deck that is
about 100 feet from the Spring Street intersection.

Other developments in the area may be impacted by the 15th Street project; such as the new Hampton
Inn at the southeast corner of West Peachtree and 15th Street.  The exit for this development (which
will be only 50 feet from the intersection) will most likely be deemed unsafe for left turns onto 15 th

Street.

The owners of the parking garages between Spring Street and West Peachtree on the south side of
the project have expressed interest in obtaining access to 15th Street.

The other issue of concern is crosswalk slopes for wheelchair access. All of the north-south crosswalks
need to have a maximum cross slope of 2%. This will affect the vertical alignment of 15th Street.

Context Sensitive Solutions Proposed: The vertical alignment of 15th Street will need to be designed
to match the existing elevations of the AMLI development; and be designed to meet ADA requirements
for the north-south cross walks.

The stakeholders will also be engaged during the design process to identify issues and concerns.

Signage and/or bollards on 15th Street just east of the intersection with West Peachtree may be needed to
help prevent left turns out of the Hampton Inn.

ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:
 NEPA: ☐ PCE ☒ CE ☐ EA-FONSI
 GEPA: ☐ Type A ☐ Type B ☐ None

Level of Environmental Analysis:
☐  The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

☒  The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements:
MS4 Compliance – Is the project located in an MS4 area? ☐ No ☒ Yes
The implementation of post-construction stormwater BMPs is infeasible due to its cost compared to the
total project cost. The cost of providing bioretention basin is more than 10% of the total project cost.
See Attachment #8 which includes the following:
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· MS4 Drainage Area Layout
· Preliminary estimated costs for MS4 post construction stormwater BMP’s
· MS4 Concept Report Summary for the project.

Is Non-MS4 water quality mitigation anticipated? ☒ No ☐ Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated:
Permit/ Variance/ Commitment/ Coordination

Anticipated No Yes Remarks
1.  U.S. Coast Guard Permit ☒ ☐

2. Forest Service/Corps Land ☒ ☐

3. CWA Section 404 Permit ☒ ☐

4. 33 USC 408 Decision ☒ ☐

5. Tennessee Valley Authority Permit ☒ ☐

6. Buffer Variance ☒ ☐

7. Coastal Zone Management Coordination ☒ ☐

8. NPDES ☐ ☒

9. FEMA ☒ ☐

10. Cemetery Permit ☒ ☐

11. Other Permits ☒ ☐

12. Other Commitments ☐ ☒ One built resource identified as
eligible for the NRHP with SHPO
concurrence, AOE underway.

13. Other Coordination ☒ ☐

Air Quality:
Is the project located in an Ozone Non-attainment area? ☐ No ☒ Yes
Carbon Monoxide hotspot analysis required? ☐ No ☐ Yes
Waiting for the LOS at the signalized intersections to determine the Carbon Monoxide hotspot analysis
required. The LOS will be determined when the traffic study is done. Traffic study still waiting for the ICE
Phase II approval.

NEPA/GEPA Comments & Information:
NEPA/GEPA: Currently coordinating with FHWA to validate that a Categorical Exclusion is the
appropriate documentation level. Air and Noise is being finalized.

Ecology: An ecology minor template (ecology resource survey and assessment of effects
overview) was submitted to FHWA by GDOT on July 11, with a request for no effect
determination. FHWA has given their no effects determination. Ecology complete.

History: There were two properties (details listed in table above) that were 50 years of age or
older identified within the proposed project’s APE (Area of Potential Effect) during the field
survey. SHPO concurred with this finding on July 6, 2018.

The project is not anticipated to have an adverse effect to any eligible resources. Historian
currently writing Assessment of Effects as part of the Section 106 to submit to GDOT in
September. Waiting on Air and Noise figures.

Archeology: An archaeological short report was submitted to GDOT on July 17 with a result of
negative findings. GDOT approved Short Form on 8/8/2018. Archaeology complete.
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Noise Effects: A noise evaluation will be required for this new location roadway.  If noise
impacts are identified, mitigation measures will be evaluated.  Mitigation measures, such as
noise walls and berms, will likely not be reasonable or feasible.

Public Involvement: Midtown Alliance has begun stakeholder meetings with stakeholders
such as building owners and current developments.  A Public Information Open House was
held on November 8, 2018. Forty-six people attended and 22 people completed comment
cards. Additionally, six people provided comments during the online comment period.
Responses mailed January 3, 2019

Major stakeholders:  Pollack Shores; AMLI; Hampton Inn; King & Spaulding; Regions Plaza; MARTA;
Midtown Alliance, City of Atlanta.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No ☐ Yes

Project Meetings:
Initial Concept Meeting: Meeting was held on 09-22-2017-Minutes attached.
Concept Meeting: Concept Team Meeting was held July 27, 2018.
Other coordination to date:

· Project Coordination meeting with GDOT, City of Atlanta, and Midtown Alliance was held
September 22, 2017; minutes are attached

· Stakeholder meeting with Pollack Shores and Amli was held February 28, 2018, minutes are
attached.

· FHWA meeting held March 01, 2018; minutes are attached
· Stakeholder meeting with Hampton Inn and King & Spalding was held on March 21, 2018,

minutes are attached
· MARTA meeting was held March 26, 2018; minutes are attached
· Public Information Open House (PIOH) was held November 8, 2018

Other coordination to date:
Project Activity Party Responsible for Performing Task(s)

Concept Development Jacobs
Design Jacobs
Right-of-Way Acquisition Midtwon Alliance
Utility Coordination (Preconstruction) Midtown Alliance/City of Atlanta
Utility Relocation (Construction) Utility Owners
Letting to Contract Midtown Alliance/ City of Atlanta
Construction Supervision Midtown Alliance/ City of Atlanta
Providing Material Pits Contractors
Providing Detours N/A
Environmental Studies, Documents, & Permits Jacobs/ Midtown Alliance/City of Atlanta
Environmental Mitigation No mitigation requirements are expected at

this time.
Construction Inspection & Materials Testing Midtown Alliance/City of Atlanta
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Project Cost Estimate and Funding Responsibilities:

PE Activities

ROW
Reimbursable

Utilities CST* Total CostPE Funding
Section 404
Mitigation

Funded By
Federal

/Midtown
Alliance

N/A Midtown
Alliance

Midtown
Alliance/City

of Atlanta

Federal/
Midtown

Alliance/City
of Atlanta

$ Amount 445,623 N/A **126,000 **0.00 3,729,737 4,301,360

Date of
Estimate 01/05/2018 N/A 01/28/2019 02/07/2019 02/08/2019

** Estimated ROW and Utilities Cost developed by design consultant.

ALTERNATIVES DISCUSSION
Alternative selection:  There are only two options for this project: build or no-build.  There has been a
tremendous influx of newly planned office, retail, and residential spaces constructed along this corridor.  The
current concept allows for easier access to I-75 North, Spring Street, West Peachtree Street, and Peachtree
Street.  This will help to relieve congestion on 14th Street and so therefore is greatly needed.  The no-build
option is eliminated as an option because it doesn’t meet the need and purpose of the project.

Preferred Alternative: 15th Street new construction from West Peachtree St. to Williams Street
Estimated Property Impacts: 3  Estimated Total Cost: 4,301,360

Estimated ROW Cost:         $126,000 Estimated CST
Time:

1 to 2 yrs

Rationale: This meets future needs of access to planned expansion and construction of new offices and
residential spaces to I-75 North, Peachtree Street, West Peachtree Street, Spring Street and Williams
Street; and will help to alleviate congestion on 14th Street.

No-Build Alternative: no build
Estimated Property Impacts:             0  Estimated Total Cost: 0

Estimated ROW Cost:             0 Estimated CST Time: 0
Rationale: This alternative will cause greater congestion on existing streets, especially 14th Street.

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment



Limited Scope Concept Report – Page 11 P.I. Number: 0015019
County: Fulton

LIST OF ATTACHMENTS/SUPPORTING DATA
1. Concept Layout
2. Typical Section
3. Detailed Cost Estimates:

a. Construction including Engineering and Inspection and
Contingencies

b. Completed Liquid AC Cost Adjustment forms
c. Utilities
d. Right of Way

4. Concept Utility Report
5. Crash summaries
6. Design Traffic diagrams
7. Capacity analysis summary*
8. Summary of TE Study and/or Signal Warrant Analysis*
9. ICE Report(s) *

a. Stage 1 Screening Decision Record
b. Concurrence Memo
c. Stage 2 Alternative Selection Decision Record
d. Approved Waiver Request

10. MS4 Concept Report Summary
11. Minutes of Initial Concept Meeting
12. Minutes of Stakeholder Meetings
13. Minutes of Concept Team Meeting

*Items to be submitted before Concept Approval
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Concept Plan





Attachment #2
Typical Sections
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE February 8, 2019

From:

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 5/15/2021

PROJECT MANAGER
MGMT ROW DATE 2/15/2020

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,112,981.00 DATE 4/17/2017

RIGHT OF WAY $ 15,000.00 DATE 4/17/2017

UTILITIES $ 25,000.00 DATE 4/17/2017

REVISED COST ESTIMATES

CONSTRUCTION* $ 3,729,737.06

RIGHT OF WAY $ 126,000.00

UTILITIES $ 0.00

  *Cost Contains 20  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Office of Program
Delivery

The proposed construction cost increased due to increase to Rock excavation, the cost to fill
the underground detention structure with concrete, the construction of vibration monitoring, and retaining wall
quantities.

0015019

Eka Okonmkpaeto

Kimberly W. Nesbitt, State Program Delivery Engineer

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

15th Street Extension from S( 9 to CS 673/Williams Street



A. CONSTRUCTION
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 20 %

See % Table in "Risk Based Cost
Estimation" Memo

D. TOTAL LIQUID AC
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

PSR and CES

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            3,729,737.06

22,780.95

                617,826.02

TOTAL  $                                                                                            -

CONTINGENCY SUMMARY

REIMBURSABLE COST

2,942,028.66

                147,101.43



COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 3

2/8/2019

Consultant Validation of Final QC/QA for Construction Cost
Estimate Used in This Revision To Programmed Costs

Jacobs

VALIDATION OF FINAL QC/QA

 Hatem Aly

Project Manager



PROJ. NO. CALL NO. 0/00/2016

P.I. NO.
DATE

INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED Jan-19 2.076$
DIESEL 2.984$
LIQUID AC 515.00$

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 22309.8 22,309.80$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 824.00$
Monthly Asphalt Cement Price month project let (APL) 515.00$
Total Monthly Tonnage of asphalt cement (TMT) 72.2

ASPHALT Tons %AC  AC ton
Leveling 0 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 289 5.0% 14.45
9.5 mm SP 5.0% 0
25 mm SP 770 5.0% 38.5
19 mm SP 385 5.0% 19.25

1444 72.2

BITUMINOUS TACK COAT
Price Adjustment (PA) 471.15$ 471.15$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 824.00$
Monthly Asphalt Cement Price month project let (APL) 515.00$
Total Monthly Tonnage of asphalt cement (TMT) 1.524760827

Bitum Tack
Gals gals/ton tons
355 232.8234 1.52476083

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 824.00$
Monthly Asphalt Cement Price month project let (APL) 515.00$
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 22,780.95$

0015019
1/23/2019

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex



                                                        STATE HIGHWAY AGENCY
DATE  : 01/23/2019
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0015019-CONCEPT         SPEC YEAR: 13
  DESCRIPTION: 15TH STREET EXTENSION FROM US 19-SR 9/WEST PEACHTREE ST
               TO CS 673/WILLIAMS STREET

                                                COST GROUPS FOR JOB 0015019-CONCEPT

  COST GROUP  DESCRIPTION                                                      QUANTITY          PRICE        AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  ASPH        ASPHALT (TN)                                                                                              Y
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL                                                                                         0.00
  INFLATED COST GROUP TOTAL                                                                                       0.00

                                                   ITEMS FOR JOB 0015019-CONCEPT

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - 0015019                                  1.000       90000.00        90000.00
  0009  154-1000             LS      CONSTRUCTION VIBRATION MONITORING                          1.000      177601.69       177601.69
  0010  163-0232             AC      TEMPORARY GRASSING                                         1.000         427.99          428.00
  0015  163-0240             TN      MULCH                                                      3.000         443.43         1330.30
  0020  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                            12.000         163.79         1965.51
  0025  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                           500.000           0.95          479.20
  0030  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                              24.000          50.72         1217.44
  0033  167-1500             MO      WATER QUALITY INSPECTIONS                                 24.000        1023.01        24552.32
  0034  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      6.000         216.47         1298.84

  0035  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            1000.000           4.32         4320.00
  0040  205-0210             CY      EXCAVATION - ROCK                                      12800.000          48.00       614400.00
  0045  210-0100             LS      GRADING COMPLETE - 0015019                                 1.000      220000.00       220000.00
  0050  310-1101             TN      GR AGGR BASE CRS, INCL MATL                             2800.000          32.85        91980.84
  0059  610-7015             EA      REM VAULT                                                  1.000       20000.00        20000.00
  0060  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                             770.000          95.07        73206.39
  0065  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                             289.000         103.12        29803.88
  0070  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  385.000          98.63        37975.76

  0075  413-0750             GL      TACK COAT                                                355.000           2.62          930.10
  0079  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                           500.000           8.79         4396.22
  0080  437-1300             LF      ST GRANITE CURB,5 X 16,TP A                             1368.000          53.00        72504.00
  0085  437-2600             LF      CI GRANITE CURB,5 X 16,TP A                              327.000          97.00        31719.00
  0090  441-0104             SY      CONC SIDEWALK, 4 IN                                     1765.000          80.85       142716.61
  0095  441-0018             SY      DRIVEWAY CONCRETE, 8 IN TK                                76.000          59.46         4519.06
  0099  516-1100             LF      ALUM HANDRAIL, STD 3626                                  160.000          80.00        12800.00
  0100  550-1180             LF      STM DR PIPE 18,H 1-10                                    800.000          51.12        40897.40
  0105  550-1240             LF      STM DR PIPE 24,H 1-10                                    100.000          77.49         7749.05
  0119  643-8300             LF      ORNAMENTAL FENCE                                         550.000          65.00        35750.00
  0120  668-1100             EA      CATCH BASIN, GP 1                                          2.000        2698.11         5396.24
  0125  668-2100             EA      DROP INLET, GP 1                                          10.000        2568.65        25686.55
  0129  670-4000             EA      FIRE HYDRANT                                               4.000        5375.00        21500.00
  0130  681-3600             EA      LIGHTING STD, SPCL DES                                    24.000        5000.00       120000.00
  0133  681-6418             EA      LUM,TP4,185 W, LED                                        24.000        2500.00        60000.00
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  0134  682-8525             EA      ELEC PWR SVC ASSBLY (UNDERG SERV POINT)                   24.000        5820.69       139696.56

  0135  702-0905             EA      QUERCUS PHELLOS - 0015019                                 40.000         914.58        36583.20
  0140  702-9025             SY      LANDSCAPE MULCH                                          225.000          10.46         2353.50
  0145  708-1000             CY      PLANT TOPSOIL                                            160.000          71.88        11500.80
  0150  754-4000             EA      WASTE RECEPTACLE UNIT                                      8.000        1500.00        12000.00
  0155  754-5000             EA      BENCH                                                     10.000        1200.00        12000.00
  0160  754-6000             EA      BICYCLE RACK                                               6.000        1100.00         6600.00
  0165  900-0037             SF      CONCRETE PAVERS                                         4700.000          10.25        48175.00
  0170  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                           100.000          17.60         1760.93
  0175  636-1041             SF      HWY SIGNS,TP 2MAT,REFL SH TP 9                           100.000          41.39         4139.15
  0180  636-2070             LF      GALV STEEL POSTS, TP 7                                   120.000           9.08         1090.32
  0185  647-1000             LS      TRAF SIGNAL INSTALLATION NO - WETS                         1.000      100000.00       100000.00
                                     PEACHTREE ST-UPGRADE
  0190  647-1000             LS      TRAF SIGNAL INSTALLATION NO - SPRING                       1.000      200000.00       200000.00
                                     STREET
  0195  647-1000             LS      TRAF SIGNAL INSTALLATION NO - WILLIAMS                     1.000      200000.00       200000.00
                                     STREET
  0199  653-0110             EA      THERM PVMT MARK, ARROW, TP 1                              17.000          85.50         1453.59
  0200  653-0120             EA      THERM PVMT MARK, ARROW, TP 2                              10.000          90.54          905.46
  0209  653-0210             EA      THERM PVMT MARK, WORD , TP 1                               3.000         166.65          499.97
  0210  653-0320             EA      THERM PVMT MKG, SYM, TP 4                                 10.000         362.25         3622.50
  0215  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          1300.000           0.76          994.98
  0220  653-1704             LF      THERM SOLID TRAF STRIPE,24,WH                            150.000           8.22         1234.43
  0225  653-1804             LF      THERM SOLID TRAF STRIPE, 8,WH                           1240.000           2.42         3009.67
  0230  653-3501             GLF     THERMO SKIP TRAF ST, 5 IN, WHI                           250.000           0.44          111.76
  0235  653-6006             SY      THERM TRAF STRIPING, YELLOW                               55.000           5.77          317.61
  0240  654-1003             EA      RAISED PVMT MARKERS TP 3                                  40.000           4.32          172.85
  0245  668-4400             EA      STORM SEW MANHOLE, TP 2                                    1.000        3808.48         3808.48
  0250  668-4412             LF      ST SEW MANHOLE,TP 2,A DEP,CL 2                            10.000         340.00         3400.00
  0254  500-3800             CY      CL A CONC, INCL REINF STEEL                              120.000         912.27       109473.50
  0255  999-3050             LS      UNDERGROUND STORAGE CHAMBERS                               1.000       60000.00        60000.00
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              2942028.68
  INFLATED ITEM TOTAL                                                                                                     2942028.68

  TOTALS FOR JOB 0015019-CONCEPT
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         2942028.66
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        2942028.66
  ----------------------------------------------------------------------------------------------------------------------------------
  NOTE: The item totals include all alternate items. The estimated totals include only the low cost alternate items.



FILE

Project No: Office:

County Date:

P.I.#

Description:

FROM

TO

SUBJECT

Reimbursable
Non-

Reimbursable

$0.00 $325,000.00

$0.00 $100,000.00

$0.00 $194,600.00

$0.00 $72,000.00

XO/AGLN $0.00 $75,000.00

Zayo Fiber Solution $0.00 $80,000.00

Verizon/MCI $0.00 $50,000.00

$0.00 $120,000.00

$0.00 $90,000.00

Comcast $0.00 $80,000.00

Level 3 Communication $0.00 $75,000.00

Fiberlight $0.00 $75,000.00

100.00% $0.00 $1,106,600.00

0.00% $0.00

100.00% $0.00 $1,106,600.00

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Estimate is based on the best available information at the current stage, unforeseen prior rights 

information may be provided by the Utility Company at a later date that could cause some non-

reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact Lee Upkins at 470-512-5207.

cc: Patrick Allen, State Utilities Administrator

Yulonda Pride-Foster, State Utilities Preconstruction Manager

File

Southern Company Gas (Formerly AGL)

 ATT

Department Responsibility

Local Sponsor Responsibility PFA Dated N/A with N/A

Georgia Power Distribution

Georgia Power Underground

Estimate Based onUtility Owner

Site Visit / Available Drawings

City of Atlanta Water

City of Atlanta Sewer

Total

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Jacobs Engineering            

A review of utilities located on the above referenced project has been conducted with 

Concept Layout plans.  Listed below is a breakdown of the anticipated reimbursable 

and non-reimbursable cost.

Site Visit / Available Drawings

___________

Jacobs

February 7, 2019

INTERDEPARTMENT CORRESPONDENCE

15th Street Extension From SR 9 to CS 673/Williams Street

n/a

Fulton

0015019

 PRELIMINARY UTILITY COST ESTIMATE

Hatem Aly, P.E., Project Manager

Lee E Upkins,  Utility Manager
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Concept Utility 

Report



Original Version:  May 24, 2013
Revision: Feb. April 5, 2018

Concept Utility Report

Project Number:  N/A

County: Fulton

P.I. #  0015019

District: 7

Date: February 7, 2019

Project Description: 15TH STREET EXTENSION FROM SR 9/WEST PEACHTREE STREET TO CS
673/WILLIAMS STREET

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained
in this report is to be used as a substitute for 1st Submission or SUE.

Are SUE services recommended? Yes

Level: A܆ B܈ C܆ D܆

Public Interest Determination (PID):

Automatic܆ Mandatory܆ Consideration܆ No Use܆ Exempt܈

Is a separate utility funding phase recommended? No

Potential Project (Schedule/Budget) Impacts:  There is medium impact to the project due to possible pole relocation,
fire hydrant, water vault and handholes relocations.

Capital Improvement Projects (Utilities) Anticipated in the Area: Power, Water, Sewer, Gas, Cable and Cable Fiber

Project Specific Recommendations for Avoidance/Mitigation:  Adjustment of water vaults and Handhole in place to
eliminate relocation. Work around utility poles to eliminate relocation.

Right of Way Coordination: Click here to enter text.

Environmental Coordination: Click here to enter text.

Additional Remarks: Click here to enter text.

Prepared by: Lee E Upkins, Jacobs



Original Version:  May 24, 2013
Revision: Feb. March 8, 2018

Utilities have facilities within the project limits.

Utilities have been identified using Georgia811 and/or field visits.

Facility Owner Facility Owner Contact
Email Address

Existing
Facilities/

Appurtenances

General
Description
of Location

Facilities
to Avoid

approx.
limits

Facilities
Retention

Recommended
approx. limits

Comments

Georgia Power
Underground

Wondwossen Haile-
WHAILE@southernco.com

Underground
Power

Sidwalk
area on left
side of
project
near Marta
and
Building

Click
here to
enter
text.

Projects limits
near Marta

Station

Facilities can be
Retainied if no major

subgrade work is
preformed

Georgia Power
Distribution

Chadwick Marlow-
cmarlow@southernco.com

Overhead
Distribution

Left side of
project

Click
here to
enter
text.

Project limits
and at
intersections.

Construct sidewalk
infront of pole to
provide 5 feet area.

City of Atlanta
Water

Joseph Carpenter -
jcarpenter@AtlantaGA.Gov

Water Sidewalk
area on
both sideof
the project

Click
here to
enter
text.

Prpject limits Adjustment of fire
hydrants or
relocation

City of Atlanta
Sewer

Joseph Carpenter -
jcarpenter@AtlantaGA.gov

Sewer Manholes
Inside
Roadway

Click
here to
enter
text.

Project limits Adjustments of
Manholes.

XO/AGLN Barry.long@xo.com Underground
Fiber Network

Left side of
the project
in sidewalk
area

Click
here to
enter
text.

Project Limits Adjustment of
Handholes

Zayo Fiber
Solution

Rusty Perdieu -
rusty.perdieu@zayo.com

Underground
Fiber Network

Left side of
the project
in sidewalk
area

Click
here to
enter
text.

Project limits Adjustment of
Handholes

Verizon/MCI Michael Walker-
Michael.Walker4@Verizon.com

Underground
Fiber Network
and overhead
Network

Left side of
the project
in
handhole
and Power
pole

Click
here to
enter
text.

Project Limits Adjustment of
Handhole(XO,Verizon
Zayo and Fiberlight in
same Handhole
location)

Southern
Company Gas

Victoria Cawthon-
vcawthon@southernco.com

Gas Inside
Roadway
and service
lines.

Click
here to
enter
text.

Project Limits In roadway and
outside sidewalk
area of the project



Original Version:  May 24, 2013
Revision: Feb. March 8, 2018

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text.

ATT Hunter Spinks-cs0477@att.com Overhead and
Underground
Communication

Alone Pole
Line

Click
here to
enter
text.

Project limits
and at
intersections.

Can avoid relocation
if power line stays in
location.

Comcast Reggie Arney-
Reginald_Arney@comcast.com

Overhead
Cable Network

Along Pole
line

Click
here to
enter
text.

Project limits
and at
intersections.

Can be avoided if
power pole location
stays the same.

Level 3
Communication

Michael Mayes-
Mayes@Level3.com

Underground
Fiber Network

Left side of
the
sidewalk
area

Click
here to
enter
text.

Project Limits Adjustment of hand
Holes

Fiberlight Troy Gaeta -
troy.gaeta@fiberlight.com

Underground
Network

Left side of
the
sidewalk
area

Click
here to
enter
text.

Project Limits Adjustment of Hand
Holes



Attachment #5
Crash Data



Manner of Collision Column Labels
Row Labels 2013 2014 2015 2016 2017 2018 Grand Total
Angle 3 2 6 5 3 1 20
Head On 0 2 0 1 0 0 3
Not A Collision with Motor Vehicle 0 0 1 1 1 0 3
Rear End 6 6 11 4 7 4 38
Sideswipe-Opposite Direction 0 0 0 1 1 0 2
Sideswipe-Same Direction 6 8 5 4 8 1 32
(blank) 0 0 0 0 1 0 1
Grand Total 15 18 23 16 21 6 99

Fatality Column Labels
Row Labels 2013 2014 2015 2016 2017 2018 Grand Total
No Fatalities 15 18 23 16 21 6 99
Grand Total 15 18 23 16 21 6 99

Injury Column Labels
Row Labels 2013 2014 2015 2016 2017 2018 Grand Total

No Injuries 14 15 20 14 19 6 88
Multiple 1 3 3 2 2 11

Grand Total 15 18 23 16 21 6 99

Crashes along 15th Street between Peachtree Street and West Peachtree Street



Attachment #6
Traffic Diagrams



     Interoffice Memo 
 
 

FILE: Fulton County 
P.I. # 0015019 
 

DATE: October 23, 2018 

FROM: Paul Tanner, State Transportation Planning Administrator 

TO: Kimberly Nesbitt, State Program Delivery Administrator 
Attention: Eka Okonmkpaeto 
 

SUBJECT: Design Traffic Forecasts for 15TH STREET EXTENSION FROM SR 9 
TO CS 673/WILLIAMS STREET 

 
Per request, we have reviewed the consultant’s design traffic forecasts for the above 
project. Based on the information furnished, we find the design traffic forecasts to be 
satisfactory, and the design traffic forecasting task to be complete for the above project. 
The reviewed and approved design traffic forecasts for the above project are attached in 
0015019_10.pdf and 0015019_10.dgn. 
  
If you have any questions concerning this information please contact Andre Washington 
at 404-631-1925. 
 
Nithin Gomez 
Gresham Smith 
Design Traffic Review Consultant to GDOT 
678-478-3350 
 
RPT/NMG  
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FULTON COUNTY

PI#: 0015019
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JACOBS
EXISTING 2018

REVISION DATES

10/19/2018

warrgk

GPLOT-V8

gplotborder-V8i-PO.tbl

15th St Expansion_droptext_10-18-18.dgn

     

10:50:12 AM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

DHV

COMB.= (0.0%) 0.0%
S.U.= (2.5%) 3.5%

T= (2.5%) 3.5%
Spring St.

COMB.= (0.5%) 0.5%
S.U.= (1.0%) 1.5%

T= (1.5%) 2.0%
Williams St.

COMB.= (0.5%) 0.5%
S.U.= (2.0%) 4.0%

T= (2.5%) 4.5%
W. Peachtree St.

COMB.= (0.0%) 0.0%
S.U.= (2.5%) 6.0%

T= (2.5%) 6.0%
15th Street

COMB.= (0.0%) 0.0%
S.U.= (1.0%) 1.5%

T= (1.0%) 1.5%
Peachtree St.

COMB.= (0.0%) 0.0%
S.U.= (1.0%) 2.0%

T= (1.0%) 2.0%
Peachtree St.

COMB.= (0.0%) 0.0%
S.U.= (1.5%) 2.0%

T= (1.5%) 2.0%
15th Street

09/17/18

09/17/18

G.W.

T.M.

09/17/18

0015019
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CITY OF ATLANTA - MIDTOWN
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JACOBS
EXISTING 2018

AADT

COMB.= 0.5%
S.U.= 1.0%

T= 1.5% 
Williams St.

COMB.= 0.0%
S.U.= 3.0%

T= 3.0%
Spring St. COMB.= 0.0%

S.U.= 6.0%
T= 6.0%

15th Street

COMB.= 0.0%
S.U.= 2.0%

T= 2.0%
Peachtree St.

COMB.= 0.0%
S.U.= 3.0%

T= 3.0%
15th Street

COMB.= 0.0%
S.U.= 2.5%

T= 2.5%
Peachtree St.

REVISION DATES

10/19/2018

warrgk

GPLOT-V8

gplotborder-V8i-PO.tbl

15th St Expansion_droptext_10-18-18.dgn

     

10:50:15 AM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

COMB.= 0.5%
S.U.= 3.5%

T= 4.0%
W. Peachtree St.

09/17/18

09/17/18

G.W.

T.M.

09/17/18

0015019
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= Intersection type selected for more detailed analysis in Stage 2 Alternative Selection Decision Record
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Ten 10th Street, NW, Suite 1400

Atlanta, Georgia 30309
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Page 1 of 3

Subject ICE Stage 1 - Supplemental Information Project Name 15th Street Extension

Date November 9, 2018 Project No. PI# 0015019

The purpose of this memorandum is to provide additional information regarding the ICE Stage 1
screening decisions. The Multi-File ICE Summary with ICE Phase 1 outputs and supporting material (also
attached) serve as the concurrence memo for the project alternatives and waivers. If the project team
agrees with the intersection alternatives, the Concurrence Memo will need to be signed by the Chief
Engineer (or delegate) to carry on to ICE Stage 2.

Project Background:

The proposed project would extend the existing 15th Street from West Peachtree Street to Williams
Street. The purpose of this study is to evaluate the extension of 15th Street to provide better circulation
for vehicular, transit, bicycle, and pedestrian modes through the Midtown area. The proposed extension
will improve traffic circulation and connectivity for both existing and future developments and has the
potential to alleviate traffic on congested parallel facilities, particularly 14th Street, during the peak traffic
periods.

Figure 1 ° Project Concept

15th Street at Williams Street:

As it exists today, the inside lane on Williams Street continues to I-75 North while the outside lane
terminates as a right-turn only lane at 16th Street. This causes a significant amount of weaving between
14th Street and 16th Street and poor lane utilization south of 14th Street. To address the safety and
operational concerns for future motorists turning from 15th Street onto this segment of Williams Street, the
following alternatives have been considered:

Unsignalized Alternative A (Drop Lane at 15th St and 16th Street):

This alternative would drop the outside northbound lane as a right-turn only at the 15th Street intersection.
This would allow westbound motorists (turning from 15th Street) to yield to a single lane of northbound
traffic (reducing conflict areas and shifting the weave area away from the intersection). Further north of
the 15th Street intersection, the northbound approach would taper out to accommodate the existing right
turn lane at the 16th Street intersection as a deceleration lane.
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Figure 2 ° Drop Lane Concept (Alternative A)

Unsignalized Alternative B (Two through lanes past 16th Street):

This alternative would continue the outside northbound through the 15th Street and 16th Street
intersections. North of 16th Street, the outside lane would merge into a single lane before the I-75 North
onramp (as it does today). This would remove the need for vehicles to weave between 14 th Street and
16th Street. The concrete island and striping for the 16 th Street intersection would need to be modified to
permit the northbound movement from the outside lane and enforce a yield condition for westbound 16th

Street motorists.

Figure 3 ° Through Lane Concept (Alternative B)

Signalized Alternative A (Drop Lane at 15th St and 16th Street):

Similar to the unsignalized alternative, signalization of the intersection would include a right-turn lane drop
on Williams Street at 15th Street and deceleration lane at 16th Street. This alternative would also provide a
protected right turn for motorists turning from 15th Street onto Williams Street to reduce queuing along the
15th Street block.
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Signalized Alternative B (Two through lanes past 16th Street):

Similar to the unsignalized alternative, signalization of the intersection would carry two northbound lanes
through both 15th Street and 16th Street, merging to one lane before the I-75 North onramp (as it does
today). This alternative would also provide a protected right turn for motorists turning from 15 th Street onto
Williams Street to reduce queuing along the 15th Street block.

15th Street at Spring Street:

A preliminary analysis indicates that the future intersection will likely meet MUTCD warrants for a traffic
signal. A Traffic Signal intersection control would meet the project's scope and ROW constraints as well
as provide the necessary safety measures. This proposed intersection control would have the most
minimal impact on the existing mainline operation of Spring Street and is recommended for approval by
ICE waiver as the only feasible alternative.

A roundabout alternative would not be recommended here due to the mainline (Spring Street) having four
lanes of traffic and there being limited right-of-way with building structures in two of the intersection
corners. Other alternative screening decisions are documented in the ICE Stage 1 Screening Decision
Record.

15th Street at W Peachtree Street:

The intersection is currently controlled by an existing traffic signal. The existing signal-controlled
intersection currently performs satisfactorily and is anticipated to perform well with the extension of 15th
Street. This proposed intersection control would have the most minimal impact on operations and is
recommended for approval by ICE waiver as the only feasible alternative.

A roundabout alternative would not be recommended here due to the mainline (W Peachtree Street)
having five lanes of traffic and there being limited right-of-way with building structures in three of the
intersection corners. Other alternative screening decisions are documented in the ICE Stage 1 Screening
Decision Record.
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Williams Street @ 15th Stree Conventional (Minor Stop) N/A ‐0.2 3.6 4.6

Approved by: Date: Name:

                                    GDOT ICE Tool: Summary Report for Multiple Locations ICE Version 2.14 | 
Revised 08/22/2018

UNSIGNALIZED SIGNALIZED

Chief Engineer or (Approved Delegate)

Stage 2 Decision Document

\\atlfil22\jegprojects\EGXK8200\600DISC\640 TRAFFIC\Deliverables\13_ICE Stage 2\Multi‐File ICE Summary v2.14 (Stage II).xlsm



GDOT PI # (or N/A) 0015019 GDOT District: 7 - Metro Atlanta
County: Area Type: Urban

Project Location: 
Existing Intersection Control:

Intersection meets signal/AWS warrants? PDO Injury Crash* Fatal Crash*
Traffic Analysis Measure of Effectiveness 1 0 0 25%
Traffic Analysis Software Used 0 0 0 0%
Analysis Time Period AM Peak Hr PM Peak Hr 3 0 0 75%
2023 Opening Yr No-Build Peak Hr Intersection Delay 12.9 sec 36.0 sec 0 0 0 0%
2023 Opening Yr No-Build Peak Hr Intersection V/C 

i
0.18 0.78 0 0 0 0%

2043 Design Yr No-Build Peak Hr Intersection Delay 15.1 sec 128.8 sec 0 0 0 0%
2043 Design Yr No-Build Peak Hr Intersection V/C ratio 0.27 1.15 4 0 0 4

Alternatives Analysis:

Proposed Control Type/Improvement:

Project Cost: (From CostEst Worksheet)

Construction Cost
ROW Cost
Environmental Cost
Reimbursable Utility Cost
Design & Contingency Cost
Cost Adjustment (justification req'd)

Total Cost

Traffic Operations:
   Traffic Analysis Software Used

Analysis Period AM Peak Hr PM Peak Hr AM Peak Hr PM Peak Hr AM Peak Hr PM Peak Hr AM Peak Hr PM Peak Hr AM Peak Hr PM Peak Hr
2043 Design Yr Build Intersection Delay 31.3 sec 500.0 sec 15.1 sec 128.8 sec 9.0 sec 21.4 sec 31.3 sec 500.0 sec 0.0 sec 0.0 sec
2043 Design Yr Build Intersection V/C 0.49 2.67 0.27 1.15 0.65 0.94 0.49 2.67 0.00 0.00

Safety Analysis:
Predefined CRF: PDO
Predefined CRF: Fatal/Inj

   Predefined CRF Source:

User Defined CRF: PDO
User Defined CRF: Fatal/Inj
User Defined CRF Source                        
(write in if applicable):

Environmental Impacts:1

Historic District/Property
Archaeology Resources
Graveyard
Stream
Underground Tank/Hazmat
Park Land
EJ Community
Wooded Area
Wetland

Stakeholder Posture:
Local Community Support
GDOT Support

Final ICE Stage 2 Score:
Rank of Control Type Alternatives:

Opening / Design Year Traffic Operations

                          GDOT ICE STAGE 2: ALTERNATIVE SELECTION DECISION RECORD

12/3/2018
JacobsAgency/Firm: 

Analyst: 

Date: 

Joshua BrownWilliams Street @ 15th Street
Fulton

ICE Version 2.14 | Revised 08/03/2018

Type of Analysis:

Crash Data: Enter 5 most recent 
years of intersection crash data

Angle
Head-On
Rear End

Alternative 1 Alternative 2
Conventional (Minor 

Stop)
Other Unsignalized 

(provide description):

Meets Signal Warrants
Intersection Delay

None

None

None

N/A N/A

None

Provide additional comments and/or 
explain any unique analysis inputs, or 

results (as necessary):

2023 Opening Year No Build assumes conventional two-way stop control since intersection does not exist 
today. Estimated construction costs for unsignalized alternatives include traffic control and mobilization.

Note: Stage 2 score is not given (shown as "-") if signal or AWS is selected as control type but respective warrants are not met
-

-
-

--0.2
3

3.6
2

4.6
1

None None

Neutral
Neutral
Neutral

Neutral

Note: If environmental impact is significant ( RED ), provide justification impact won't jeopardize project delivery using "Env" worksheet
1 Environmental impacts are only preliminary estimates; detailed environmental impact documentation will be included with project concept report

Unknown Unknown Unknown

None

None
None
None

None
None
None

None

None
None
None

None
None

--select one-- --select one--

0%0%

#N/A

Alternative 4 Alternative 5

N/A N/A

#N/A
Additional description here Additional description here

#N/A #N/A

#N/A
#N/A
#N/A

#N/A
#N/A

#N/A#N/A

$0
$53,300

$0
$189,000

$0

Conventional Non-Safety Funded Project

Crash Severity

#N/A

TOTALS:

$0
$9,000

Alternative 3

Traffic Signal

* Number of crashes resulting in injuries / fatalities, not number of persons

Sideswipe - same
Sideswipe - opposite
Not Collision w/Motor Veh

Synchro 9

Alternative A Alternative B Traffic Signal

$35,500

Complete Streets 
Warrants Met?

Conventional (Minor Stop)

Synchro 9 Synchro 9 Synchro 9

$0
$0

$8,155
0%

$61,455

$0
$0

$1,925
0%

$37,425
User Cost Override User Cost Override

0%
$264,000

$66,000

39%
40%

FHWA Clearinghouse #s 
7982 / 7984

0%
0%

N/A

0%
0%

N/A

None

None
None
None
None
None

None
None
None
None

Negative Negative Supportive

None
None
None
None
None

None
None
None
None

None
None
None
None
None
None
None

C
ra

sh
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Subject ICE Stage 2 - Supplemental Information Project Name 15th Street Extension 

Date December 14, 2018 Project No. PI# 0015019 

The purpose of this memorandum is to provide additional information regarding the ICE Stage 2 decision 
for a signalized intersection.  

Project Background: 

The proposed project would extend the existing 15th Street from West Peachtree Street to Williams 
Street. The purpose of this study is to evaluate the extension of 15th Street to provide better circulation 
for vehicular, transit, bicycle, and pedestrian modes through the Midtown area. The proposed extension 
will improve traffic circulation and connectivity for both existing and future developments and has the 
potential to alleviate traffic on congested parallel facilities, particularly 14th Street, during the peak traffic 
periods. 

 

Figure 1 – Project Concept 

15th Street at Williams Street: 

As it exists today, the inside lane on Williams Street continues to I-75 North while the outside lane 
terminates as a right-turn only lane at 16th Street. This causes a significant amount of weaving between 
14th Street and 16th Street and poor lane utilization south of 14th Street. Figure 2 shows the poor lane 
utilization and weaving north of 14th Street.  

 

Figure 2 – Looking North along William Street (from 14th Street Intersection) 
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To address the safety and operational concerns for future motorists turning from 15th Street onto this 
segment of Williams Street, the following alternatives have been considered: 

Unsignalized Alternative A (Drop Lane at 15th St and 16th Street): 

This alternative would drop the outside northbound lane as a right-turn only at the 15th Street intersection. 
This would allow westbound motorists (turning from 15th Street) to yield to a single lane of northbound 
traffic (reducing conflict areas and shifting the weave area further south away from the intersection). 
Further north of the 15th Street intersection, the northbound approach would taper out to accommodate 
the existing right turn lane at the 16th Street intersection as a deceleration lane. 

 

Figure 3 – Drop Lane Concept (Alternative A)  
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Unsignalized Alternative B (Two through lanes past 16th Street):  

This alternative would continue the outside northbound through the 15th Street and 16th Street 
intersections. North of 16th Street, the outside lane would merge into a single lane before the I-75 North 
onramp (as it does today). This would remove the need for vehicles to weave between 14th Street and 
16th Street. The concrete island and striping for the 16th Street intersection would need to be modified to 
permit the northbound movement from the outside lane and enforce a yield condition for westbound 16th 
Street motorists. Without modification to the island at 16th Street, lane utilization strongly favoring the 
inside lane on Williams Street will force operations to function identical to Alternative A. 

 

Figure 4 – Through Lane Concept (Alternative B) 

Signalized Alternative C:  

The signalized alternative of the intersection would carry two northbound lanes through 15th Street, 
merging to one lane before the I-75 North onramp (as it does today). 15th Street would operate with a 
single lane in each direction. 

Signal Warrant Results: 

The ICE Phase II analyzed the three intersection alternatives described above to determine which offers 
the best operational benefits for the 15th Street extension.  Several assumptions were made for the signal 
warrant analysis: 

 Hourly volume distributions for 15th Street were assumed to be similar to 14th Street between 
Spring Street and Williams Street. 

 Signal warrant volumes used Opening Year (2023) DHV and AADT. 

 Signal warrant assumed hourly right turn reductions which varied with traffic volumes throughout 
the day. 

The right turn reduction calculations were taken from the methodologies presented in NCHRP 457 which 
reduces right-turn volume on the bases of consideration of the major-road volume that conflicts with the 
right turn movement, the number of lanes, and the geometry of the approach.  Given the unequal lane 
distribution of traffic on Williams Street (vehicles heavily favor the leftmost lane to travel onto I-75 NB), the 
calculations assumed 1 effective travel lane for Williams Street to account for the lane volume imbalance.  
The results of the NCHRP 457 Right Turn Volume analysis, indicate that (at times) the mainline and side-
street volumes are high enough to result in a significant number of vehicular conflicts and limited gaps for 
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side-street movements. These assumptions result in the volumes and right turn reduction factors 
displayed in Table 1. 

Table 1.  Williams Street at 15th Street Volumes (2023) used for Signal Warrant Analysis 

Hour Williams Street Volume 15th Street Volume % RT Reduction Adjusted 15th Street Volume

12:00 AM 166 51 100% 0 

1:00 AM 108 30 100% 0 

2:00 AM 88 21 100% 0 

3:00 AM 80 15 100% 0 

4:00 AM 50 14 100% 0 

5:00 AM 100 34 100% 0 

6:00 AM 1160 95 0% 95 

7:00 AM 854 156 30% 110 

8:00 AM 1104 170 0% 170 

9:00 AM 678 162 100% 0 

10:00 AM 574 167 100% 0 

11:00 AM 712 201 93% 13 

12:00 PM 764 214 63% 78 

1:00 PM 849 220 23% 168 

2:00 PM 1001 219 0% 219 

3:00 PM 1368 246 0% 246 

4:00 PM 1300 315 0% 315 

5:00 PM 1467 253 0% 253 

6:00 PM 1483 258 0% 258 

7:00 PM 1157 226 0% 226 

8:00 PM 678 173 100% 0 

9:00 PM 550 147 100% 0 

10:00 PM 409 134 100% 0 

11:00 PM 303 103 100% 0 

Total 17,000 3,625 - 2,152 

Using the above assumptions, the intersection of Williams Street with 15th Street is expected to meet 
signal warrants 1 (eight-hour), 2 (four-hour), and 3 (peak hour).  The projected volumes satisfy the 
following MUTCD Thresholds: 

 Warrant 1 (Eight-Hour Warrant): SATISFIED 

 Standard 1, Conditions A (8 hours) and B (8 hours) 

 Standard 2, Conditions A (8 hours) and B (11 hours)  

 Warrant 2 (Four-Hour Warrant): SATISFIED (See Figure 5) 

 Standard 1 (8 Hours / 4 required) 

 Warrant 3 (Peak-Hour Warrant): SATISFIED (See Figure 6) 

 Standard 1 (11.27 vehicle-hours of delay) 

 Standard 2 (4 hours / 1 required) 
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Figure 5.  Warrant 2, Four-Hour Signal Warrant 

 

Figure 6.  Warrant 3, Peak-Hour Signal Warrant 

 

ICE Phase II Results: 

Delay for 15th Street with a stop-controlled approach is expected to be LOS F with volume-to-
capacity ratios greater than 1.0.  Intersection capacity results for design year (2043) PM peak 
are presented in Table 2. 

Table 2.  Operational Summary – LOS (Delay in Seconds) 

Operational Measures 

Alternative A 
Unsignalized with 

Drop Lane 

Alternative B 
Unsignalized with 

Two Through Lanes 

Alternative C 
Signalized with  

Two Through Lanes

15th Street Delay and LOS (2043 PM) F (812.4)* F (128.8) D (37.3) 

15th Street 95th Percentile Queue (2043 PM) 923 ft 413 ft 109 ft 

Williams Street 95th Delay and LOS (2043 PM) - - B (17.6) 

Williams Street 95th Percentile Queue (2043 PM) - - 343 ft 
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While the unsignalized alternatives remain less expensive than the signalized alternative, and 
while all turning movements at this intersection are right turns, the signalized option provides the 
greatest operational benefit.  Results of the ICE Stage II scoring are provided below in Table 3. 
Further details are provided in the ICE Stage II Alternative Selection Decision Record. 

Table 3.  ICE Stage II Scoring Results 

ICE v2.14 
Evaluation Criteria 

Alternative A 
Unsignalized with 

Drop Lane 

Alternative B 
Unsignalized with 

Two Through Lanes

Alternative C 
Signalized with  

Two Through Lanes 

Cost Estimate (20%) 2.00 1.99 0.00 

Operations (32%) -3.29 0.52 1.68 

Safety (33%) 0.00 0.00 1.50 

Environmental (10%) 1.00 1.00 1.00 

Project Support (5%) 0.10 0.10 0.40 

Total -0.19 3.61 4.58 

 

Intersection spacing for the recommended signal is approximately 650 feet north of the signal at 
14th Street at Williams Street.  This signal spacing is not any less than typical signal spacing in 
Midtown Atlanta and would meet driver expectation in the area. 
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HCM 2010 TWSC 30 PM Alt 1.syn
121: Williams St & 15th St 12/05/2018

Synchro 9 Report
Page 1

Intersection
Int Delay, s/veh 180.3
Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 0 385 1350 230 0 0
Future Vol, veh/h 0 385 1350 230 0 0
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - Yield - Free - None
Storage Length - 0 - 0 - -
Veh in Median Storage, # 0 - 0 - - 16979
Grade, % 0 - 0 - - 0
Peak Hour Factor 92 92 92 92 92 92
Heavy Vehicles, % 2 2 2 2 2 2
Mvmt Flow 0 418 1467 250 0 0
 
Major/Minor Minor1 Major1
Conflicting Flow All - 1467 0 -
          Stage 1 - - - -
          Stage 2 - - - -
Critical Hdwy - 6.22 - -
Critical Hdwy Stg 1 - - - -
Critical Hdwy Stg 2 - - - -
Follow-up Hdwy - 3.318 - -
Pot Cap-1 Maneuver 0 ~ 157 - 0
          Stage 1 0 - - 0
          Stage 2 0 - - 0
Platoon blocked, % -
Mov Cap-1 Maneuver - ~ 157 - -
Mov Cap-2 Maneuver - - - -
          Stage 1 - - - -
          Stage 2 - - - -
 
Approach WB NB
HCM Control Delay, s$ 812.4 0
HCM LOS F
 
Minor Lane/Major Mvmt NBTWBLn1
Capacity (veh/h) - 157
HCM Lane V/C Ratio - 2.665
HCM Control Delay (s) -$ 812.4
HCM Lane LOS - F
HCM 95th %tile Q(veh) - 36.9
Notes
~: Volume exceeds capacity       $: Delay exceeds 300s      +: Computation Not Defined      *: All major volume in platoon



HCM 2010 TWSC 30 PM Alt 2.syn
121: Williams St & 15th St 12/05/2018

Synchro 9 Report
Page 1

Intersection
Int Delay, s/veh 28.6
Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 0 385 1350 230 0 0
Future Vol, veh/h 0 385 1350 230 0 0
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - Stop - Free - None
Storage Length - 0 - 50 - -
Veh in Median Storage, # 0 - 0 - - 16979
Grade, % 0 - 0 - - 0
Peak Hour Factor 92 92 92 92 92 92
Heavy Vehicles, % 2 2 2 2 2 2
Mvmt Flow 0 418 1467 250 0 0
 
Major/Minor Minor1 Major1
Conflicting Flow All - 734 0 -
          Stage 1 - - - -
          Stage 2 - - - -
Critical Hdwy - 6.94 - -
Critical Hdwy Stg 1 - - - -
Critical Hdwy Stg 2 - - - -
Follow-up Hdwy - 3.32 - -
Pot Cap-1 Maneuver 0 ~ 363 - 0
          Stage 1 0 - - 0
          Stage 2 0 - - 0
Platoon blocked, % -
Mov Cap-1 Maneuver - ~ 363 - -
Mov Cap-2 Maneuver - - - -
          Stage 1 - - - -
          Stage 2 - - - -
 
Approach WB NB
HCM Control Delay, s 128.8 0
HCM LOS F
 
Minor Lane/Major Mvmt NBTWBLn1
Capacity (veh/h) - 363
HCM Lane V/C Ratio - 1.153
HCM Control Delay (s) - 128.8
HCM Lane LOS - F
HCM 95th %tile Q(veh) - 16.5
Notes
~: Volume exceeds capacity       $: Delay exceeds 300s      +: Computation Not Defined      *: All major volume in platoon



Timings 30 PM w Signal.syn
121: Williams St & 15th St 12/13/2018

Synchro 9 Report
Page 1

Lane Group WBR NBT
Lane Configurations
Traffic Volume (vph) 385 1350
Future Volume (vph) 385 1350
Lane Group Flow (vph) 418 1717
Turn Type Prot NA
Protected Phases 4 2
Permitted Phases 4
Detector Phase 4 2
Switch Phase
Minimum Initial (s) 4.0 4.0
Minimum Split (s) 15.0 22.0
Total Split (s) 44.0 76.0
Total Split (%) 36.7% 63.3%
Yellow Time (s) 3.5 3.5
All-Red Time (s) 2.5 2.5
Lost Time Adjust (s) 0.0 0.0
Total Lost Time (s) 6.0 6.0
Lead/Lag
Lead-Lag Optimize?
Recall Mode None C-Max
Act Effct Green (s) 35.9 72.1
Actuated g/C Ratio 0.30 0.60
v/c Ratio 0.94 0.91
Control Delay 33.4 17.1
Queue Delay 3.9 0.4
Total Delay 37.3 17.6
LOS D B
Approach Delay 17.6
Approach LOS B
Queue Length 50th (ft) 42 324
Queue Length 95th (ft) #109 m343
Internal Link Dist (ft) 595
Turn Bay Length (ft)
Base Capacity (vph) 469 1883
Starvation Cap Reductn 21 24
Spillback Cap Reductn 0 23
Storage Cap Reductn 0 0
Reduced v/c Ratio 0.93 0.92

Intersection Summary
Cycle Length: 120
Actuated Cycle Length: 120
Offset: 26 (22%), Referenced to phase 2:NBT and 6:, Start of Yellow
Natural Cycle: 90
Control Type: Actuated-Coordinated
Maximum v/c Ratio: 0.94
Intersection Signal Delay: 21.4 Intersection LOS: C
Intersection Capacity Utilization 86.1% ICU Level of Service E
Analysis Period (min) 15



Timings 30 PM w Signal.syn
121: Williams St & 15th St 12/13/2018

Synchro 9 Report
Page 2

#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.
m    Volume for 95th percentile queue is metered by upstream signal.

Splits and Phases:     121: Williams St & 15th St



Analyst : CMP Report Date :

Major Street : Williams Street Counts Date :

Minor Street : 15th Street Lanes @ Intersection : Major Street - 2

35 Minor Street - 1

TABLE 1

Time
With With

24 Hours Right % Right 0 % RT Turn Right % Right 0% RT Turn
Turn Turn Reduction Turn Turn Reduction

12:00 AM 166 0 0 166 0 0 0 0
1:00 AM 108 0 0 108 0 0 0 0
2:00 AM 88 0 0 88 0 0 0 0
3:00 AM 80 0 0 80 0 0 0 0
4:00 AM 50 0 0 50 0 0 0 0
5:00 AM 100 0 0 100 0 0 0 0
6:00 AM 1160 340 29 1160 0 0 0 0
7:00 AM 854 0 0 854 0 0 0 0
8:00 AM 1104 0 0 1104 0 0 0 0
9:00 AM 678 0 0 678 0 0 0 0

10:00 AM 574 0 0 574 0 0 0 0
11:00 AM 712 0 0 712 0 0 0 0
12:00 PM 764 0 0 764 0 0 0 0

1:00 PM 849 0 0 849 0 0 0 0
2:00 PM 1001 0 0 1001 0 0 0 0
3:00 PM 1368 0 0 1368 0 0 0 0
4:00 PM 1300 190 15 1300 0 0 0 0
5:00 PM 1467 0 0 1467 0 0 0 0
6:00 PM 1483 0 0 1483 0 0 0 0
7:00 PM 1157 0 0 1157 0 0 0 0
8:00 PM 678 0 0 678 0 0 0 0
9:00 PM 550 0 0 550 0 0 0 0

10:00 PM 409 0 0 409 0 0 0 0
11:00 PM 303 0 0 303 0 0 0 0

Total 17000 0

JACOBS ENGINEERING

December 13, 2018

N/A

Northbound Southbound

24-HOUR TRAFFIC VOLUME 

Major Street Minor Street

SIGNAL WARRANT ANALYSIS DETAILED REPORT:

 Williams Street @ 15th Street

Speed on Major Street :

Total Approach 
Volume

Total Approach 
Volume



TABLE 2

Time
With With

24 Hours Right % Right 100% RT Turn Right % Right 0% RT Turn
Turn Turn Reduction Turn Turn Reduction

12:00 AM 0 0 0 0 51 51 100 0
1:00 AM 0 0 0 0 30 30 100 0
2:00 AM 0 0 0 0 21 21 100 0
3:00 AM 0 0 0 0 15 15 100 0
4:00 AM 0 0 0 0 14 14 100 0
5:00 AM 0 0 0 0 34 34 100 0
6:00 AM 0 0 0 0 95 95 100 95
7:00 AM 0 0 0 0 156 156 100 110
8:00 AM 0 0 0 0 170 170 100 170
9:00 AM 0 0 0 0 162 162 100 0

10:00 AM 0 0 0 0 167 167 100 0
11:00 AM 0 0 0 0 201 201 100 13
12:00 PM 0 0 0 0 214 214 100 78

1:00 PM 0 0 0 0 220 220 100 168
2:00 PM 0 0 0 0 219 219 100 219
3:00 PM 0 0 0 0 246 246 100 246
4:00 PM 0 0 0 0 315 315 100 315
5:00 PM 0 0 0 0 253 253 100 253
6:00 PM 0 0 0 0 258 258 100 258
7:00 PM 0 0 0 0 226 226 100 226
8:00 PM 0 0 0 0 173 173 100 0
9:00 PM 0 0 0 0 147 147 100 0

10:00 PM 0 0 0 0 134 134 100 0
11:00 PM 0 0 0 0 103 103 100 0

Total 0 2152

JACOBS ENGINEERING

24-HOUR TRAFFIC VOLUME

Minor Street Major Street

Eastbound Westbound

Total Approach 
Volume

Total Approach 
Volume



WARRANT 1 - EIGHT-HOUR VEHICULAR VOLUME (100% Thresholds)

WARRANT 1* SATISFIED

STANDARD 1 SATISFIED CONDITION A 8 HOURS

CONDITION B 8 HOURS

STANDARD 2 SATISFIED CONDITION A 8 HOURS

CONDITION B 11 HOURS

TABLE 3

CONDITION A CONDITION B CONDITION A CONDITION B

12:00 AM 166 0 0 0 0 0

1:00 AM 108 0 0 0 0 0

2:00 AM 88 0 0 0 0 0

3:00 AM 80 0 0 0 0 0

4:00 AM 50 0 0 0 0 0

5:00 AM 100 0 0 0 0 0

6:00 AM 1160 95 MAJOR BOTH MAJOR BOTH

7:00 AM 854 110 MAJOR MINOR MAJOR BOTH

8:00 AM 1104 170 BOTH BOTH BOTH BOTH

9:00 AM 678 0 MAJOR 0 MAJOR 0

10:00 AM 574 0 0 0 MAJOR 0

11:00 AM 712 13 MAJOR 0 MAJOR 0

12:00 PM 764 78 MAJOR MINOR MAJOR BOTH

1:00 PM 849 168 BOTH MINOR BOTH BOTH

2:00 PM 1001 219 BOTH BOTH BOTH BOTH

3:00 PM 1368 246 BOTH BOTH BOTH BOTH

4:00 PM 1300 315 BOTH BOTH BOTH BOTH

5:00 PM 1467 253 BOTH BOTH BOTH BOTH

6:00 PM 1483 258 BOTH BOTH BOTH BOTH

7:00 PM 1157 226 BOTH BOTH BOTH BOTH

8:00 PM 678 0 MAJOR 0 MAJOR 0

9:00 PM 550 0 0 0 MAJOR 0

10:00 PM 409 0 0 0 0 0

11:00 PM 303 0 0 0 0 0

TOTAL 17000 2152

CRITERIA**

CONDITION A CONDITION B CONDITION A CONDITION B

MAJOR ST 600 900 480 720

MINOR ST 150 75 120 60

NO. OF HOURS MET 8 8 8 11

WARRANT ANALYSIS RESULTS - Williams Street @ 15th Street

STANDARD 1 - 100% STANDARD 2 - 80%

24-HOUR TRAFFIC VOLUME EVALUATION

HOUR OF DAY
MAJOR ST TOTAL 

OF BOTH 
APPROACHES

MINOR ST HIGH 
VOLUME 

APPROACH

WARRANT 1

STANDARD 1 STANDARD 2

JACOBS ENGINEERING



WARRANT 2, FOUR-HOUR VEHICULAR VOLUME (100% Thresholds)

WARRANT 2* SATISFIED 7 HOURS

WARRANT 3, PEAK HOUR (100% Thresholds)

STANDARD A SATISFIED 11 VEHICLE HOURS

315 Peak Hour Minor-Street Volume
129 Average Minor-Street Delay (seconds)
1 Number of Approach Lanes (Minor Street)

STANDARD B* SATISFIED 4 HOURS

JACOBS ENGINEERING

Figure 4C-1: Warrant 2, Four-Hour Vehicle Volume

Figure 4C-3. Warrant 3, Peak Hour

*Note: Curves for minimum volumes are based on the curves from FIGURES 4C-1 & 4C-2, MUTCD Section 4C.04

*Note: Curves for minimum volumes are based on the curves from FIGURES 4C-3 & 4C-4, MUTCD Section 4C.04
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Attachment #10
MS4 Concept Report

Summary
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MS4 Concept Report Summary
Attach the following checklist information to the Concept Report Template:
_________________________________________________________________________________________________________
Is there a Project Level Exclusion that applies to this project:  No  Yes

If yes, please indicate which of the following exclusions apply:
  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs.
Coordinate with the appropriate local government or entity to determine stormwater management
requirements.

  The project location is not within a designated MS4 area.

  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than
one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line
installation, sign addition, and sound barrier installation.

  Projects that have their environmental documents approved or right-of-way plans submitted for approval on
or before June 30th, 2012.

  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of
impervious area.

____________________________________________________________________________________

BMP Selection and Feasibility Summary
Outfall Level Exclusion?

BMP
Selected

Is the BMP Feasible?

Y/N Exclusion No. Y/N
Infeasibility
Criteria No.

1Feasibility of
an Infiltration

BMP
Outfall Area

1  N      Bioretention  N  1,7 Infeasible
2  Y     6   N/A  N/A  N/A N/A

1 - For outfall areas considering an infiltration BMP indicate if an infiltration BMP is well-suited, potentially suitable, has limited suitability,
or is unsuitable for the outfall area.

DISCUSSION:  There are only 2 outfall areas on this project.  Area 1 is delineated from Spring Street westward to
Williams Street.  The drainage area is 2/3 of an acre in size.  The existing bedrock is going to have to be blasted
down to the proposed grade in order to construct this road.  Therefore the site conditions are such that it is
impossible to construct any kind of bioretention system due to this bedrock.

Area 2 is delineated from West Peachtree Street westward to Spring Street. A bioretention system is not needed
because the increase in impervious area is only a little over two hundredths of an acre.  The composite CN will
remain the same so there is also no increase in runoff.

Drainage Area Summary

  Pre-Development Post-Development

Water
Quality
Volume

Channel
Protection
Volume

Required
Detention
Volume

Outfall
Area Tc

Weighted
CN

Area
(Acres) Tc

Weighted
CN

Area
(Acres)

(Cubic
Feet)

(Cubic
Feet)

(Cubic
Feet)

1  5     91  0.668  5     94  0.668  1803  N/A  N/A
2  5     97  0.7344  5     96  0.7344  N/A  N/A  N/A



MS4 Concept Level Feasibility Assessment

1. Outfall Level Exclusions
Using the information from step 2, consider Outfall Level Exclusions 3, 5, and 6 below.  Outfall
Level Exclusions 1, 2, and 4 require more detail than is available at the concept level. See
pages 10-14 and 10-15 in the Drainage Manual for a complete list of the Outfall Level
Exclusions.

1. Change in existing roadway alignment that would create a safety concern
2. Installation of BMP causes realignment or piping of a stream
3. Installation of BMP impacts a stream buffer or wetland
4. Discharge exits right-of-way as sheet flow
5. Flows that originate offsite
6. Reduction or no change (or negligible increase) in impervious area

2. Infeasibility Criteria
Utilize appropriate Infeasibility Criteria to eliminate drainage areas for treatment. See pages 10-
29 and 10-30 in the Drainage Manual for a complete list of the Infeasibilities. See Section 2.3
Phase 1: Feasibility Screening of Appendix J of the Drainage Manual to evaluate infeasibility
criteria associated with infiltration (Criterion 7, 8, and 9). After the BMPs are selected the
Infeasibility Criteria can be used again to evaluate the suitability of the BMPs.

1. Cost
2. Delay – Starting the planning process at this point should eliminate this as a viable

option unless no other right-of-way is going to be acquired on the project.
3. Impact to Threatened or Endangered Species
4. Impact to a Cultural Resource
5. Displacement of Resident or Business
6. Violation of State or Federal Law
7. Site Limitations
8. Limited Hydraulic Conductivity
9. Site Size
10. No Gravity Flow to BMP

3. BMP Selection
Basins that have not been excluded in steps 3 and 4 will require BMPs to be selected and sized.
Use the results from the MS4 Concept Level Design Spreadsheet to further review basins that
have not been excluded in steps 3 and 4.

Initially, use the drainage basin area to limit your choices. BMPs for an individual drainage basin
can be selected or excluded based on the size of the area draining to the proposed BMP
location. Note depending on the unified sizing criteria applicable to the drainage basin, BMPs do
not necessarily need to be placed at the outfall of each drainage basin. Because GDOT
calculates water quality volume based on new impervious area, a BMP can be placed upstream
of the outfall. The runoff that the BMP receives does not need to come from the new impervious
area; the volume of runoff the BMP receives just needs to be equal to or greater than the water
quality volume calculated from the new impervious area.

Potential BMPs for drainage areas greater than 10 acres:

a. Stormwater Wetland
b. Wet Detention Pond
c. Dry Detention Basin*



Potential BMPs for drainage areas greater than 5 acres but less than 10 acres:

a. Sand Filter
b. Dry Detention Basin*

Potential BMPs for drainage areas less than 5 acres:

a. Grass Channel*
b. Dry Enhanced Swale
c. Wet Enhanced Swale
d. Infiltration Trench
e. Sand Filter
f. Bioretention Basin
g. Dry Detention Basin*

The bioslope and filter strip* are not limited by drainage area size.

See Table 10.3-2 of the Drainage Manual for additional BMP screening criteria.

*These BMPs do not remove 80% of the total suspended solids and must be used in a
treatment train.
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Project:
Project #:

Item # Item Topic Comments BIC Due Status
Introductions All present introduced themselves and completed the attached attendees list Closed

1
Single design option

GDOT stated the project design will not need to address the potential future "aspirational" 15th
Street bridge. MA Open

2 Survey
MA should transmit the survey electronically (InRoads format) that they had procured and it should
include the control package. GDOT will review and if acceptable approve. Eka will transmit to all
Departments and individuals needed within GDOT.

MA/GDOT Open

3 Public Involvement
At this time we are to assume only one open house. PIOH will follow GDOT requirements. Court
reporter, summary of comments, and written responses are required.

MA Open

4 CE

MA must prepare a detailed environmental in order to get FHWA buy in. Since this is a "new road"
we must prepare Capacity Analysis and explain in detail. All agreed it is only a two block new road but
we must prepare a strong argument to get CE approval.

Consider a preliminary meeting with FHWA's Jennifer Guest to get a preliminary indication on CE
appropriateness.

The more detailed the environmental documentation the better (pros, cons, users, traffic impacts,
etc.)

MA Open

5 Environmental Suggested MA perform an Environmental Screening. GDOT will handle all submissions to FHWA. MA Open

6 Outreach Marta must be contacted and review the project with their plans at the Arts Center station. Need to
coordinate. Eka to transit previous meeting summary where this discussed.

MA Open

9/22/2017
15th Street Extension
0015019

GDOT/City of Atlanta (CoA)/Midtown Alliance (MA) -Project Coordination Meeting
15th Street Extension

Date of meeting :
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Item # Item Topic Comments BIC Due Status

7 Public Involvement
Public Outreach should not take place until CE is decided as acceptable.

PIOH - Do Not show traffic signals. Possible "aspirational " signals. Can show number of lanes

MA Open

10 ROW
Easement issues - ROW and acquisition. Need to address permanent and temporary easments. Also
to avoid any acquisitions.

Signal poles and signal boxes in permanent easement; acceptablility needs to be addressed.

MA Open

11 Utility COA Renew team will take lead and assist in utility coordination CoA Open
12 Utility Need to consider future use of sidewalks in utility coordination CoA Open
13 PFPR PFPR needs to include draft ROW plans MA Open

14 ROW MA should apply for preliminary ROW permit now. Some of the project area is being leased by third
parties. The ROW permit will let all know of the impending project on these areas.

MA Open

15 ROW If ROW requires acquisition the process goes to 12 months approx. Largely depends on CoA. MA Open

16 ROW GDOT owned property - will still need ROW permit MA Open
17 Process Documentation submittals to GDOT should be addressed to Eka, cc COA, cc Peter, cc MA MA Open

18 Concept Report
Use limited scope template for Concept Report. Review format on GDOT website. Team may meet
after Concept Report is drafted. MA Open

19 Concept Report GDOT Declared this meeting as the Project Kickoff and Initial Concept team meeting Closed

20 PDP
MA/Jacobs need to check PDP checklist for their submittal completeness and requirements.

MA Open

21 Traffic
Need traffic counts updated. Need approved count map first. Suggest that we submit to Eka to get
reviewed. MA Open

22 Traffic Traffic signals will require warrant analysis MA Open

23 Traffic
Must Perform Intersection Control Evaluation (ICE). Show in Concpt Report. GDOT indicated this does
help with traffic analysis MA Open

24 PIOH PIOH - Do Not show traffic signals on any exhibits shared with public. Possible "aspirational " signals.
Can show number of lanes

MA Open

25 Process
Review process - First Midtown then CoA (Renew Atlanta who will coordinate with CoA DPW,
Planning etc.) then to GDOT via Eka.

MA Open

26 LLAF Local let form to be submitted and approved at appropriate time by CoA to GDOT. CoA/GDOT Open
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27
Ownership &
Maintenance

GDOT currently owns the land, but road extension not expected to be a state route. CoA will own and
maintain traffic signals and sidewalks. Back of Curb to back of curb is indeterminate who maintains,
but from the Curb to ROW is COA per executed PFA. Permit language will determine maintenance.

CoA Open

28
Ownership &
Maintenance GDOT will likely deed the land over to CoA. CoA/GDOT Open

29 Construction Jacobs (if selected) will need to provide Construction services MA Open

30 Construction
CoA RA will provide CEI and construction inspections. GDOT expects Local to submit forms for
approval. Full time inspections are liklely to be needed during heavier work (rock blasting), but less
during majority of scope (hardscape/landscape construction).

CoA Open

31 Construction LLAF - COA will need to complete Construction Material Inspection forms and get GDOT approval. CoA Open

32 Maintenance If GDOT does not deed the land what happens? CoA/GDOT Open

33 Utilities GDOT utility coordinator wishes to assist with costs prior to finalization of Concept Report and see all
the coordination activities. CoA RA contact Jerry Wiley.

CoA/GDOT Open

34 Next Steps MA expects to have design consultant under contract within 2-3 weeks. Keep Eka posted. MA Open

35 Next Steps
MA will prepare record of this meeting and send to Eka for her to review and commnet and distibute
as needed.

MA Closed
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Purpose 15th Street Stakeholder Meetings

Project 15th Street Extension Project No. 0015019

Prepared by Hatem Aly Phone No. 404-978-7511

Location Midtown Alliance, 999 Peachtree St,
Ste. 730, ATL 30309

Date/Time February 28, 2018; 12:00 PM

In attendance:

· Cladie Washburn, Midtown Alliance Director of Capital Projects
· Dan Hourigan, Midtown Alliance Director of Transportation
· Phil Meador, Silverman Construction Program Management, Inc. Project Manager
· Alison Hunt, Pollack Shores
· Ben Skidmore, KH
· Annie Evans, AMLI
· Dean Killer, JE Dunn
· Brad Stolz, JE Dunn
· Melissa Clark, Stream Realty
· Kevin Driver, Stream Realty
· Simon Arpiarian, Stream Realty
· Anna Ingwersen, Jacobs, Environmental Group
· Tom Kuzmeskus, Jacobs Lead Engineer
· Hatem Aly, Jacobs PM
· Chris Puglisi, Jacobs Traffic Engineer

Pollack Shores:
· Pollack Shores is looking to make William Street area more of a public space, although legal

requirements may prove difficult as it’s a public right-of-way.
· Hatem mentioned the 15th Street bridge project is not a programed project and not even shown in

GDOT TPRO.
· Hatem requested the utility files to be sent to Jacobs to incorporate in the 15 th Street design.
· Alison will send Midtown Alliance/Jacobs the site plan and underground utilities.
· Alison mentioned Pollack Shores has access to Williams Street, right-in right-out only.
· Chris stated there is a weaving issue along Williams Street between 15 th and 16th street. He

continued a traffic signal should be proposed at the intersection of 15 th street and Williams Street
to fix the weaving issue. The traffic signal will be for safety not capacity. The traffic study will
determine whether 15th Street/Williams Street signal will impact the existing signal at 14 th street or
not.

· Chris is suggesting a roundabout at 16th street and Williams Street to allow traffic from Pollack
Shores property to get onto the interstate.
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· Pollack Shores prefers a green space between 15th Street and their development on land
currently owned by GDOT. The green space should be kept at the existing elevation.

· Concern raised that people will try to cross over a striped island in front of Pollack Shores
driveway on Williams to get to I-75.

· Timeline for construction of apartments is late summer, early fall.
· Phil will request additional survey to survey the area between 15 th Street and Pollack Shores

property.
· Tom mentioned the kink in the alignment between the two segments of 15 th street is to provide

enough right turn bay storage for the right lane on Williams Street onto 15 th Street. Jacobs will
look into straightening up the alignment and eliminate the dedicated right turn lane onto 15 th

Street
· Signalized intersection at 15th Street and Williams Street will potentially cause vehicles to stack

up on Williams Street behind vehicles turning right onto 15 th Street.

AMLI:
· Jacobs asked about the function of the Old Vault at Spring Street and requested additional survey

to determine the inlets and outlet for the underground storage. Ben mentioned the Old Vault
surfaced the existing parking lot. AMLI has their own storm water detention system that ties to the
combined storm/sewer system along Spring Street and runs to 16 th street, then to Williams Street

·  AMLI mentioned the existing vault can’t handle 15th Street traffic as it was not designed for
vehicles’ load.

· Jacobs will evaluate if the existing vault can be demolished without affecting the stormwater run-
off.

· Jacobs requested clarification on the parking deck circulation to determine if the proposed right in
– right out driveway would work with the parking circulation.

· The existing utility needs to be revised on the survey file to show the correct combined
storm/sewer lines on Spring Street.

· AMLI asked for the timeline and the project funding. Phil responded that the funding is combined
from the city, Midtown Alliance, and the Feds with a two-year design process. Concept fits within
what is understood to be GDOT ROW. No ROW acquisition is anticipated for roadway.

· Kimley Horn will send Jacobs the old concept report and grading plans. Kimley Horn will also
provide the elevation of the sidewalk along proposed 15th Street extension.

· 15th Street design should comply with ADA requirements at West Peachtree Street.
· AMLI requested the existing sidewalk to be retained and not impacted by the 15 th Street project.
· Jacobs requested AMLI’s frontage along 15th street to be surveyed to show the bike room

entrance, the driveway entrance. And the constructed sidewalk and the walls.
· Chris suggested a 5ft curb cut where the bike room and not as wide as a car lane.
· Dan mentioned these bike lanes will be eventually tied to the Juniper Street bike lanes.
· The retaining wall on West Peachtree Street leaks water. Nobody as seen as-builts for this wall,

but it’s probably cantilevered wall. Tom thinks with differential settling that it should be removed. It
is roughly 12-feet tall. King and Spaulding might have as-builts because it is associated with their
building.

· Jacobs will investigate if 15th Street drainage can tie to the existing drainage along Spring Street.
Jacobs requested the capacity information for the 60” pipe along Springs Street from Kimley
Horn.

· Jacobs need to meet with City of Atlanta watershed department to get answers on tying to
existing drainage system along Springs Street and Williams Street.

· AMLI requested a temporary decorative fence to be constructed between 15 th Street construction
and AMLI development during the construction of the project.
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· Jacobs will send AMLI the elevations of the proposed 15 th Street at West Peachtree intersection
by May of 2018.

Stream Realty
· Stream Realty manages Regions Plaza and Regions Plaza parking deck. The parking deck is

located at the south-east corner of Springs Street/15th Street.  The parking deck is not connected
to Regions Plaza building.

· Stream Realty prefers an access from 15th Street, as the current driveway configuration is left-in
left-out from Spring Street.

· Stream Realty needs to let us know their agreement with the daycare as soon as possible, if any
agreement is reached. They will need to confer and communicate with Midtown Alliance and
Jacobs.

· Stream Realty will search the parking deck circulation and send this information to Midtown
Alliance and Jacobs to consider in the design.
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Meeting date:  March 1, 2018

 Hatem said there will be no new ROW for this project, the concept is scheduled to be approved
by July with a preliminary design by April 2019 and a submission of finalized documents by
November 2019. The project has a start date of March 2020.

 Jennifer from FHWA said it is currently scoped as a CE but that it does not fit neatly into CE
territory. She wants a 3-D view of cut on Williams, a 30 foot cut between Spring and Williams.
Might want an ICI analysis and to ask the question what the extra access could attract? We need
public involvement plans and stakeholder meetings and an open house.

 Hatem said purpose and need statement will look at improvements that will occur in other areas
and will be completed end of April.

 FHWA wants us to consider other impacts expected and for us to do a noise analysis and air
analysis.

 FHWA said it is a CE so far,(tentative) barring any surprises. They want to be kept updated.
 Another meeting coming up with other property owners.
 Mike-take the future “bridge” off the public maps/info (include in document any conversations with

GDOT about design needing to stand alone)

Subject FHWA Meeting/15th Street Extension Project Name 15th Street Extension

Attention Hatem Aly Project No. EGXK8200

From Anna Ingwersen

Date March 01, 2018

Copies to Hatem Ali, Mike, Jonathan Cox, Anna Ingwersen, Jennifer….
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Purpose 15th Street Stakeholder Meetings

Project 15th Street Extension Project No. 0015019

Prepared by Hatem Aly Phone No. 404-978-7511

Location Midtown Alliance, 999 Peachtree St,
Ste. 730, ATL 30309

Date/Time March 21, 2018; 3:00 PM

In attendance:

· Cladie Washburn, Midtown Alliance Director of Capital Projects
· Dan Hourigan, Midtown Alliance Director of Transportation
· Phil Meador, Silverman Construction Program Management, Inc. Project Manager
· Anna Ingwersen, Jacobs, Environmental Group
· Tom Kuzmeskus, Jacobs Lead Engineer
· Hatem Aly, Jacobs PM
· Mike White, North Point Hospitality Group, Project Manager
· John Hicks, North Point Hospitality Group, Vice President
· Mike Jansen, BBC
· Mike Delashmit, BBC
· Kimberly Liddle, King & Spalding
· Bryan Pope, King & Spalding
· Dan Biber, King & Spalding
· Keith Martin, King & Spalding

Hampton Inn:
· Hampton Court had a projected construction timeline of 22 months.
· Hampton building is on a caisson foundation, unsure how much rock underneath the

building.
· The new development is not changing curb lines along 15th Street
· Jacobs has a concern regarding the exit driveway being close to the intersection with left

out is allowed from the exit driveway. Hampton Inn got permission for this set up from
the City

· Tom suggested putting a right turn only sign for cars trying to exit the parking garage, or
putting bollards in front of the exit driveway to prevent left turning.

· Jacobs asked if current driveway design can be reversed to show the entrance close to
the intersection and the exit further east.

· Balfour Beatty said they discussed this driveway flow intensively and went through
several rounds of designs before this layout was accepted.

· Phil remarked that FHWA wants us to look if this project will allow for a rapid transit line.
· Phil remarked that our next benchmark will be the concept meeting at the end of April.
· Hatem asked Balfour Beatty for their CAD files for the Hampton site. They agreed to

send to Phil.
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· Phil remarked that we’re abandoning the vault at AMLI and tying back into the main
sewer system.

 King & Spalding
· King & Spalding shares a ramp with Regions Plaza. Ramp to the right is for Regions,

ramp to left is for King & Spalding. For King & Spalding, they change the direction of
their ramp during the day, in the morning it is entrance only onto Spring, in the evening it
is exit only onto Spring.

· King & Spalding questioned whether or not the roads would go to two-way in the future,
but Phil said everything is being master planned around a one-way street layout, nothing
is in GDOT’s plan to change directions.

· King & Spalding is concerned about Spring Street access, Hatem asked about giving
King & Spalding 15th Street access, Tom described how it would be possible by having
an entrance on 15th Street and an exit on Spring Street.

· Tom explained that with the grade of 15th Street, there would have to be a single lane in
and out. Jacobs can accommodate that within the existing ROW.

· King & Spalding and Pope & Land will look at property now and see what they can do.
They were told by Jacobs that Jacobs needs their ideas by April 1, 2018 and they
agreed to act as quickly as possible.







Meeting date:  March 26, 2018

· MARTA stated they have no interest in using 15th Street for bus use at this time. Cobb link might
have some use from Art Center MARTA stop.

· According to MARTA, nothing we’re doing could affect them.
· MARTA has no knowledge about any possible future bridge over 15 th Street.
· We reported to MARTA that Hampton wouldn’t budge on the center turn lane due to budget.
· MARTA would require seismic monitoring as they’re required and done for other similar projects

to ours.
· MARTA has no unusual turn lane requirements.
· MARTA utilities are north to south in the street on West Peachtree. Hatem requested layout of

existing utilities from MARTA.
· Jonathan to tell FHWA that bus drivers do not have any special requests.

Subject 15th Street Extension MARTA meeting Project Name 15th Street Extension

Attention Hatem Aly Project No. EGXK8200

From Anna Ingwersen

Date March 26, 2018

Copies to
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l
Subject Concept Team Meeting

Project 15th St. Extension from SR 9 / W
Peachtree St. to CS 673 / Williams
St.

Project No. 0015019

Prepared by Hatem Aly, P.E. Phone No. 404-978-7511

Location GDOT Rm 409 Date/Time July 27, 2018 / 10:30 AM

Participants See sign-in sheet Apologies

Copies to File 2018-07-27_0015019 _Concept
Team Meeting Minutes.docx

Notes Action

1 Opening
Eka Okonmkpaeto (GDOT) welcomed everyone to the
meeting and introduced herself as the project manager
for GDOT. She then asked others to introduce
themselves.
Peter Emmanuel (GDOT program manager) clarified
that the City of Atlanta / Midtown Alliance are co-
sponsors of the project and have hired Jacobs to do the
design. City of Atlanta / Midtown Alliance will let the
project. This is a locally let, locally designed project.
GDOT is solely responsible for project oversight and
approval of submitted documents. A goal of this concept
team meeting is to help the City of Atlanta / Midtown
Alliance to submit to GDOT a quality concept report.
Peter noted that the concept report is currently 75%
drafted. GDOT wants to QA/QC the report and provide
any additional notes that need to be included in the
concept report to ensure that the report is better quality
when sent to the Department.

2 Project Description
Hatem Aly (Jacobs) opened by summarizing the project
justification statement. The project is to extend 15th St.
west two blocks from West Peachtree St. to Spring St.
and Williams St. An extended 15th St. will provide better
circulation for vehicles, bicycles, and pedestrians
through the Midtown area.  The proposed extension will
improve traffic circulation and connectivity for both
existing and future developments and will alleviate
traffic congested parallel streets such as 14th and 16th

Streets.
3 Funding
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Hatem stated that the PE is funded by Federal and
Midtown Alliance funds. Right of way is funded by
Midtown Alliance and City of Atlanta. The reimbursable
utility is funded by a combination of Federal, Midtown
Alliance, and City of Atlanta funds, as is the
construction. (Local will contribute per PFA exhibit A
and City will contribute per PMA Article 5 section b)

4 Brief Project Description
The project is to extend the current 15th St. corridor that
ends at West Peachtree St. The entire project will be
implemented within GDOT right-of-way. The project is
designed as a three-lane section between West
Peachtree St. and Spring St. with one through lane in
each direction, and dedicated left-turn lanes at Spring
St. and West Peachtree St. There is a single through
lane in each direction between Spring St. and Williams
St. Travel lanes are proposed to be 11-ft. wide. New
traffic signals are proposed at 15th and Spring St. and at
Williams St. The corridor will have 10-ft. sidewalks with
a 5-ft. furniture zone with trees and street lights, and
striped 5-ft. wide bike lanes providing a direct
connection to the Arts Center MARTA station.
The major intersections along this project are at West
Peachtree, Spring St. and Williams St.
Peter clarified that the 15th St. extension is not existing
and occurs at new location.
Hatem outlined the design criteria as follows: design
speed of 25 mph, 11-ft. lanes, and the design vehicle is
S-Bus-40.  The maximum grade was chosen to be 11%
because of the difference in elevation between West
Peachtree and Williams St. Lighting is required for this
project.
There are four projects in the area of the new extension:
PI 0001298, PI 0012595, Arts Center Transit Oriented
Development, and the third is the 13th St.
reconfiguration.  Due to the grade differential between
West Peachtree and Williams a grade of 11% was
realized when attempting to tie into existing conditions

5 Design Variance and Exceptions Hatem discussed
the expected design exceptions and variances to be
submitted to GDOT for approval, the design exception
being the lateral offset to obstruction. The project
proposes lighting fixtures that will be within the eight
feet of the edge of travel lane per the City of Atlanta
zoning overlay (SPI-16). There might also be design
variances for the intersection sight distance and ADA
compliance where we are crossing the proposed 15th St.
at West Peachtree.
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6 Hatem stated that no off-site detours are anticipated
during construction.

7 Major Structures
Hatem discussed the only major structure along the
project, which is an underground detention vault located
at Spring St. with dimensions of 18ft. by 40ft. by 3ft.
deep.  Jacobs is proposing to decommission the vault
due to the uncertainty of traffic load impact on the
structure integrity of the vault.

8 Projected Project Traffic Figures
For traffic analysis, Hatem stated that Jacobs chose the
current year of 2018, the open year as 2021, and the
design year as 2041. Annual average daily traffic
(AADT) for 2021 is 6,750 and the AADT for the design
year is 8,200. The map shows the AADT that Jacobs
got from Geo-counts and shows the traffic counts for
some of the locations surrounding 15th St.
Peter asked Hatem to go back to clarify that the traffic is
still currently under review.
Tyler Martin (Jacobs) replied that the traffic
methodology report and the growth rate are approved,
and Jacobs is working now on the open and design year
traffic diagrams.

9 Alternatives
a. Build
b. No build

10 Utility and Property
Hatem detailed the different agencies involved in
utilities:
Gas: Southern Company (formerly AGL)
Power: Georgia Power Company
Water: City of Atlanta Department of Watershed
Management
Communication: Level 3 Communications, Inc.,
Comcast, Fiberlight, LLC, AT&T, XO/AGLN, ZAYO, and
Verizon.
SUE is required for this project which will be reviewed
by The City/Midtown Alliance.  SUE information was a
part of the topographical survey submission. GDOT has
approved the survey control package.
Peter asked Hatem what quality level SUE we had.
Hatem replied QL-B.

11 Context Sensitive Solutions
Hatem recounted the context sensitive solutions that will
need to be considered during design development
starting with the AMLI development located on the north
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side of 15th St. Also, there two property owners south of
15th St. that expressed interest in having access along
15th St. Hatem stated that there were multiple
stakeholder meetings to discuss access and other
concerns. Hatem noted that all the meeting minutes are
included in the concept report.

12 Environmental Concerns
Anna Ingwersen (Jacobs) reported that Jacobs looked
at ecology, archaeology, and history. History includes
research of any building within the Area of Potential
Effects (APE) that is 50 years or older. The ecologist
submitted a minor template with the request for “no
effect determination” on July 11. The Ecology AOE was
approved by GDOT OES and transmitted to FHWA for
concurrence on July 17th, 2018. Waiting for FHWA to
concur on the No Effect Determination. For
archaeology, a short form report was submitted on July
17 with a result of negative findings, which means no
archaeology was found at the proposed site. Jacobs is
waiting for GDOT to concur on findings. For history,
there are two resources within the APE; one resource
was determined ineligible, the other eligible. There are
no anticipated issues with the eligible resource, 1210
Spring St. SHPO concurred with the history report on
July 6, 2018. The assessment of effect is currently
being written for the eligible resource. Anna added, as
soon as traffic is finalized, Jacobs will request a
finalized Air and Noise study.

13 Site Photos
Hatem presented the site photos.

14 Construction Cost
Hatem stated that the construction cost is almost $3.4
million. The reimbursable utility is expected to be
around $75,000, the right of way cost, which is just
minor easements will be around $15,000, plus the PE
makes the total cost of the project about $3.9 million.
Hatem brings the group’s attention to the concept report
provided. There are two cost estimates; the first has the
GDOT format and has the 2017 history pay items.
GDOT requested that it be updated to the 2018 history
pay items, which is the cost adjusted using the newer
pay item summary. The difference between the two was
about $114,000. The attachment also includes the
preliminary utility cost estimate sent to GDOT, which
shows the reimbursable cost of $75,000. The concept
report also includes minutes from previous meetings.
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15 Schedule
Hatem discussed the expected project schedule. The
concept team meeting (this meeting) is taking place
today, July 27, 2018. The expected date for the concept
report submittal is October 9, 2018. The Public
Information Open House (PIOH) will be held in
November or December. Any ROW authorization will
take place in 2019 and construction is set to start in
2020.

16 Potential Construction Concerns
Hatem noted the area between Spring St. and Williams
St. which has a lot of existing rock which will probably
require cut and blasting. Jacobs can’t quantify the
amount of blasting until soil survey is done to determine
the location and depth of rocks in this area.

17 Comments on the Concept Report
Peter had several comments on the concept report:
   1. Peter stated the project is currently behind
schedule. The concept report was supposed to be
submitted on May 3 with approval on July 10; however,
it is now anticipated to be submitted in October. The
project can recover to the preferred schedule during the
design phase. Peter asked if of the City and Midtown
Alliance are having conversations with ARC regarding
funding. Construction currently proposed in 2020 should
consider being postponed to 2021. However, the lump
sum program is still within ARC’s 2020, but if that is not
the goal of Midtown Alliance to have the Right of Way
pushed to 2020, conversations need to take place with
ARC to make sure the funding is still valid.
   Hatem responded that Jacobs is waiting to get all the
traffic studies approved by GDOT before submitting the
concept report.
   Peter asked Jacobs where we stand with the traffic
approvals. Tyler responded that they are currently
building the build and no-build future diagrams. Those
should be finished early next week.

   2. Peter also asked that any design variances and
exceptions be submitted separately to GDOT and
approved before the final concept report is submitted to
GDOT for approval. This should avoid having to submit
a revised concept report after the initial concept report
was approved.
   Hatem noted that one of the design variances is still
undetermined and won’t be determined until the design
phase. He then asked if Jacobs should submit even for



Meeting Minutes
 Concept Team Meeting
 July 27, 2018 / 10:30 AM

6

the undetermined or just the ones that are determined
at that point.
  Peter responded that Jacobs should submit the ones
that are known of for sure. But, Jacobs should also
evaluate the risk of the ones that are undetermined and
submit that to prevent any further delays to the
Preliminary Field Plan Review (PFPR).
  Peter added, if the design variance is based on lateral
obstruction or sight distance, and Jacobs waits to
submit until after the concept report is approved, those
will most likely require revising the concept report, which
will add another two months to the schedule.

   3. Peter requested the pavement thickness to be
removed from the typical sections. Also noted the
concept proposes granite header curb instead of curb
and gutter and asked Jacobs to consider the roadway
drainage (inlets) during design and comply with the
maximum allowable gutter spread. He added, the
landscape shown on the layout needs to be shown on
the typical section as well.

Jacobs will submit any known
variances with the concept
report as well as investigate the
risk of undetermined variances.

Jacobs needs to remove
pavement thickness from typical
section. Landscaped sections
also have to be shown in typical
sections. Jacobs will also
specify where design variance
for ADA compliance may be
anticipated.

   4. Peter asked Midtown Alliance if a lighting
agreement is established with Georgia Power to provide
the power source to the lighting fixtures and to state the
maintenance agreement after construction.
   Hatem asked if the lighting agreement needs to be
included in the concept report.
   Peter replied that the utility office would like to see an
agreement in place, but it is not required to include in
the concept.

   5. Peter requested the second utility submission to be
submitted after Subsurface Utility Engineering (SUE) is
approved to give GDOT utility office the time needed for
review. Utility companies typically require 90 days for
their review.

   6. 15th Street would be GDOT off-system road. GDOT
owns the existing ROW within the proposed project.
Only an access agreement would be needed for GDOT
ROW. Temporary easements and driveway easements
will likely be required to construct the shoulders and tie
to developments along the corridor. All construction will
be implemented within the existing ROW and the
easement will only be required to allow the contractor to
construct sidewalk and driveways. This easement will
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go back to property owners once construction in
complete.
   Art Bucks (GDOT ROW) asked if the project footprint
is subject to change if the design variances are not
approved. Peter replied that the additional ROW impact
will be part of the justification for the design variance.
Cladie added that the City of Atlanta special zoning
overlay, SPI-16, dictates the location of the trees and
lighting poles from the header curb and the current
design follows the local zoning. Peter recommended the
special zoning to be added to the design variance when
it is submitted. Hatem added, the 5-foot bike lane gives
a separation between the travel lane and the trees and
the light poles proposed on the shoulder.

   7. Peter stated that the project will propose signal
modification for the existing signal at West Peachtree
and 15th Street. The two other signals at Spring Street
and Williams Street are new signals and need a signal
warrant and traffic analysis approval during concept and
design phase. Peter requested the new signals not to
be shown on the PIOH displays because they are not
approved yet. Peter added, Jacobs needs to contact
GDOT NEPA person to coordinate the PIOH activities
and process.

   8.  Adrian Jackson (GDOT Traffic Ops) requested that
Jacobs adjust the traffic open and design year for the
construction date being pushed to 2021.
Adrian noted, with the change in construction date, the
traffic design year needs to be changed to 2043
(2043+2 years) as does the traffic open year need to be
changed to 2023 (+2023 2 years). The traffic request
form also needs to be resubmitted with the correct
dates.
Hatem replied, the changes will be made and asked if
the construction time shown in the concept report needs
to be changed to two years instead of one year.
Peter recommended showing 1 to 2 years for the
construction time in the concept report.

   9. Peter requested any additional comments to be
sent to GDOT PM and design team within a week.

   10. Peter reminded everyone that while MARTA does
not have any current plans to put a bus rapid transit in
the project area in the foreseeable future, Midtown
Alliance / City of Atlanta should keep MARTA in the loop
to be as precautious as possible.

Midtown Alliance / City of
Atlanta will provide the
documentation of zoning to
Jacobs to incorporate.

Jacobs will update the design
and open year to 2023 +2 and
2043 +2.
Jacobs will update and resubmit
the Traffic Request form.

GDOT PM to provide JACOBS
with UTL Checklist form to
complete and submit to GDOT
for review.
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Conclusions
Peter wrapped up the meeting and invited anyone to
contact the PM with other questions.
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